

## Villagewise/Habitation wise coverage

Scheme: 12th Plan of DDUGJY - RE

District : Aligarh

Discom : Dakshinanchal Vidyut Vitran Nigam Ltd.,

PIA : Dakshinanchal Vidyut Vitran Nigam Ltd.,

Turnkey Contractor: M/s Larsen & Turbo Ltd. Chennai

As on 30-09-2017

Sr No	Tahsil	Block	Name of Village (all villages as per census)	census code (2001)	Name of habitation including main villages	Status of Habitation Completed /In progress/Not started	Date of Completion/E xpected date of completion	Energization (Yes/No)
1		2	4	5	7	24	27	42
1	Koil	Akrabad	Sikandarpur	1380300	SIKANDARPUR	In progress	Oct-17	NO
2	Koil	Akrabad	Nagaria Patti Chahram	1380400	NAGARIA PATTI CHAHRAM	completed	10-21-16	Yes
3	Koil	Akrabad	Shah Garh	1380500	SHAH GARH	completed	4-24-17	Yes
4	Koil	Akrabad	Raipur Manipur	1380600	RAIPUR MANIPUR	completed	11-01-2017	Yes
5	Koil	Akrabad	Qasimpur	1380700	QASIMPUR	completed	12-9-16	Yes
6	Koil	Akrabad	Kheria Harchand	1380800	KHERIA HARCHAND	completed	10-20-16	Yes
7	Koil	Akrabad	Qutubpur Amarpur	1380900	QUTUBPUR AMARPUR	completed	18-01-2017	Yes
8	Koil	Akrabad	Untasani	1381000	UNTASANI	completed	10-25-16	Yes
9	Koil	Akrabad	Bhelet Ramnagar	1381200	BHELET RAMNAGAR	completed	10-20-16	Yes
10	Koil	Akrabad	Kaseri	1381300	KASERI	completed	3-28-17	Yes
11	Koil	Akrabad	Bhilawali	1381500	BHILAWALI	completed	8-10-17	NO
12	Koil	Akrabad	Dabhaura	1381600	DABHAURA	completed	6-20-17	Yes
13	Koil	Akrabad	Hasona Jagmohanpur	1381700	DOULATPUR	completed	9-11-17	NO
14	Koil	Akrabad	Hasona Jagmohanpur	1381700	HANSGARHI	In progress	Dec-17	NO

15	Koil	Akrabad	Hasona Jagmohanpur	1381700	HASONA JAGMOHANPUR	In progress	Dec-17	NO
16	Koil	Akrabad	Hasona Jagmohanpur	1381700	LALGARHI	In progress	Dec-17	NO
17	Koil	Akrabad	Hasona Jagmohanpur	1381700	NAGLA LOCKEY	completed	6-20-17	Yes
18	Koil	Akrabad	Govardhanpur	1381800	GOVARDHANPUR	completed	12-9-16	Yes
19	Koil	Akrabad	Bhadroi	1381900	BHADROI	completed	6-20-17	Yes
20	Koil	Akrabad	Karahla	1382000	KARAHLA	completed	6-23-17	Yes
21	Koil	Akrabad	Dabhi	1382100	DABHI	completed	5-15-17	Yes
22	Koil	Akrabad	Jujharpur	1382200	JUJHARPUR	completed	6-23-17	Yes
23	Koil	Akrabad	Dariyapur	1382300	NAGLA PUL	completed	6-18-17	Yes
24	Koil	Akrabad	Dariyapur	1382300	NAGLA RADHEY	In progress	Oct-17	Yes
25	Koil	Akrabad	Dariyapur	1382300	DARIYAPUR	In progress	Dec-17	NO
26	Koil	Akrabad	Dabha	1382400	DABHA	completed	4-27-17	NO
27	Koil	Akrabad	Dabha	1382400	GOPALPUR	In progress	Oct-17	NO
28	Koil	Akrabad	Dabha	1382400	MISHRIPUR	In progress	Oct-17	Yes
29	Koil	Akrabad	Bahadurpur	1382600	BAHADURPUR	completed	6-20-17	Yes
30	Koil	Akrabad	Chandpur Mirza	1382700	DOULATPUR	completed	6-20-17	Yes
31	Koil	Akrabad	Chandpur Mirza	1382700	NAYA BAS	completed	8-10-17	Yes
32	Koil	Akrabad	Niserabad	1382800	NISERABAD	completed	9-25-17	NO
33	Koil	Akrabad	Kulinjara	1382900	Kulinjara	Not started	Dec-17	
34	Koil	Akrabad	Bamnoi	1383000	BAMNOI	completed	3-7-17	Yes
35	Koil	Akrabad	Manai	1383100	MANAI	completed	6-7-17	Yes
36	Koil	Akrabad	Manai	1383100	NAGLA BADHPURA	completed	10-25-16	Yes
37	Koil	Akrabad	Manai	1383100	NAGLA BICHPURI	completed	10-25-16	Yes
38	Koil	Akrabad	Manai	1383100	NAGLA GOLABAGH	completed	10-25-16	Yes
39	Koil	Akrabad	Manai	1383100	NAGLA HARI	completed	7-27-16	Yes
40	Koil	Akrabad	Manai	1383100	NAGLA KAMAL	completed	3-7-17	Yes
41	Koil	Akrabad	Manai	1383100	NAGLA MALL	completed	8-4-16	Yes
42	Koil	Akrabad	Manai	1383100	NAGLA MATA	completed	3-7-17	Yes
43	Koil	Akrabad	Manai	1383100	NAGLA NALE	Not started	Dec-17	
44	Koil	Akrabad	Manai	1383100	NAGLA PRADHAN	completed	10-25-16	Yes
45	Koil	Akrabad	Manai	1383100	NAGLA REWATI	completed	7-27-16	Yes
46	Koil	Akrabad	Dhaurai	1383200	DHAURAI	completed	4-12-17	Yes
47	Koil	Akrabad	Kiblas	1383300	KIBLAS	completed	6-25-17	NO
48	Koil	Akrabad	Shanker Garh	1383400	SHANKER GARH	completed	8-16-17	Yes

49	Koil	Akrabad	Amamadapur	1383500	AMAMADAPUR	completed	8-16-17	Yes
50	Koil	Akrabad	Mandanpur	1383600	ERTHANI	completed	5-12-17	Yes
51	Koil	Akrabad	Mandanpur	1383600	MANDANPUR	completed	3-7-17	Yes
52	Koil	Akrabad	Mandanpur	1383600	NAGLA DHOBI	completed	2-2-17	Yes
53	Koil	Akrabad	Mandanpur	1383600	NAGLA KHERA	completed	12-7-16	Yes
54	Koil	Akrabad	Mandanpur	1383600	NALE KA NAGLA	completed	4-27-17	NO
55	Koil	Akrabad	Ladhauwa	1383700	LADHAUWA	completed	5-23-17	Yes
56	Koil	Akrabad	Ladhauwa	1383700	NAGLA BAKSHI	completed	8-16-17	Yes
57	Koil	Akrabad	Ladhauwa	1383700	NAGLA DHARAMPUR	completed	12-9-16	Yes
58	Koil	Akrabad	Ladhauwa	1383700	NAGLA RAMPUR	completed	6-7-17	Yes
59	Koil	Akrabad	Bhimpur Haripura	1383800	BHIMPUR HARIPURA	completed	8-7-17	Yes
60	Koil	Akrabad	Bhimpur Haripura	1383800	HARIPUR	completed	9-25-17	NO
61	Koil	Akrabad	Dhanoli Chinauli	1383900	DHANOLI CHINAULI	completed	12-9-16	Yes
62	Koil	Akrabad	Gopi	1384000	BHUPALGARHI	completed	8-18-17	Yes
63	Koil	Akrabad	Gopi	1384000	CHANDPUR	In progress	Oct-17	Yes
64	Koil	Akrabad	Gopi	1384000	DUNAGARH	completed	6-18-17	Yes
65	Koil	Akrabad	Gopi	1384000	GOPI	completed	2-2-17	Yes
66	Koil	Akrabad	Gopi	1384000	HERAPUR	completed	8-4-16	Yes
67	Koil	Akrabad	Gopi	1384000	NAGLA KAMLU	completed	6-18-17	Yes
68	Koil	Akrabad	Gopi	1384000	NAGLA MIRJA	completed	6-18-17	Yes
69	Koil	Akrabad	Gopi	1384000	PREMPUR	completed	7-27-16	Yes
70	Koil	Akrabad	Gopi	1384000	RUDAYAN	completed	6-7-17	Yes
71	Koil	Akrabad	Sallapura	1384100	Sallapura	Not started	Dec-17	
72	Koil	Akrabad	Nagla Aliya	1384200	NAGLA ALIYA	completed	4-12-17	Yes
73	Koil	Akrabad	Badri	1384300	BADRI	completed	5-15-17	Yes
74	Koil	Akrabad	Kanakpur	1384400	KANAKPUR	completed	6-25-17	NO
75	Koil	Akrabad	Gudmai Mishripur	1384500	GUDAMAI MISHRIPUR	completed	03-01-2017	Yes
76	Koil	Akrabad	Nanau	1384600	HADER NAGAR	completed	3-7-17	Yes
77	Koil	Akrabad	Nanau	1384600	NAGLA RISHALDAR	completed	4-27-17	Yes
78	Koil	Akrabad	Nanau	1384600	NANAU	completed	4-27-17	Yes
79	Koil	Akrabad	Nanau	1384600	NANAU PUL	In progress	Oct-17	NO
80	Koil	Akrabad	Jiroli Hira Singh	1384700	BHOOD	completed	6-7-17	Yes
81	Koil	Akrabad	Jiroli Hira Singh	1384700	JIROLI HIRA SINGH	completed	6-20-17	NO
82	Koil	Akrabad	Jiroli Hira Singh	1384700	MAHARAT PUR	completed	6-20-17	Yes

83	Koil	Akrabad	Kuwagaon	1384800	KUWAGAON	completed	12-9-16	Yes
84	Koil	Akrabad	Dhuri	1385000	DHAURI	completed	4-27-17	Yes
85	Koil	Akrabad	Kelanpur	1385100	KELANPUR	completed	6-14-17	Yes
86	Koil	Akrabad	Gopalpur	1385200	GOPALPUR	completed	6-14-17	NO
87	Koil	Akrabad	Kiratpur	1385300	KIRATPUR	completed	6-22-17	Yes
88	Koil	Akrabad	Tuamai	1385400	MOHANPUR	completed	6-7-17	Yes
89	Koil	Akrabad	Tuamai	1385400	TUAMAI	completed	6-20-17	Yes
90	Koil	Akrabad	Khera Narayan Sinh	1385500	KHERA NARAYAN SINH	completed	27-04-2017	Yes
91	Koil	Akrabad	Rajipur	1385600	RAJIPUR	completed	03-01-2017	Yes
92	Koil	Akrabad	Bhatauli	1385700	BHATAULI	completed	27-04-2017	Yes
93	Koil	Akrabad	Khandwar	1385800	KHANDWAR	completed	11-01-2017	Yes
94	Koil	Akrabad	Kathaira	1385900	KATHAIRA	completed	4-27-17	Yes
95	Koil	Akrabad	Alampur	1386000	ALAMPUR	completed	03-01-2017	Yes
96	Koil	Akrabad	Parauri	1386100	KHANJANCHI	completed	4-27-17	Yes
97	Koil	Akrabad	Parauri	1386100	NAGLA BHUPALGARHI	completed	4-27-17	Yes
98	Koil	Akrabad	Parauri	1386100	PARAURI	completed	27-04-2017	Yes
99	Koil	Akrabad	Golara	1386200	GOLARA	completed	03-01-2017	Yes
100	Koil	Akrabad	Golara	1386200	UDAIPUR	completed	4-27-17	Yes
101	Koil	Akrabad	Nagla Lala	1386300	NAGLA LALA	completed	6-14-17	Yes
102	Koil	Akrabad	Baghiyar	1386400	BAGHIYAR	completed	6-23-17	Yes
103	Koil	Akrabad	Nagla Bari	1386500	AAM KA NAGLA	completed	4-27-17	Yes
104	Koil	Akrabad	Nagla Bari	1386500	ASHRAM KA NAGLA	completed	4-27-17	NO
105	Koil	Akrabad	Nagla Bari	1386500	BHOLIYA KA NAGLA	Not started	Dec-17	NO
106	Koil	Akrabad	Nagla Bari	1386500	BHUARA KA NAGLA	Not started	Dec-17	NO
107	Koil	Akrabad	Nagla Bari	1386500	DHAKE KA NAGLA	completed	3-7-17	Yes
108	Koil	Akrabad	Nagla Bari	1386500	G HAR KA NAGLA	completed	6-7-17	Yes
109	Koil	Akrabad	Nagla Bari	1386500	JATWAN KA NAGLA	completed	4-27-17	Yes
110	Koil	Akrabad	Nagla Bari	1386500	LOCHAN KA NAGLA	completed	12-9-16	Yes
111	Koil	Akrabad	Nagla Bari	1386500	MAKHANPURI	completed	5-31-17	Yes
112	Koil	Akrabad	Nagla Bari	1386500	MATA KA NAGLA	completed	3-16-17	Yes
113	Koil	Akrabad	Nagla Bari	1386500	NAGLA BARI	completed	4-12-17	Yes
114	Koil	Akrabad	Nagla Bari	1386500	NAI BASTI	completed	6-19-17	NO
115	Koil	Akrabad	Nagla Bari	1386500	OKHARA SOHAB	completed	3-16-17	Yes
116	Koil	Akrabad	Nagla Bari	1386500	SHEELA COLONY	completed	6-7-17	Yes

117	Koil	Akrabad	Lachhmanpur	1386600	LACHHAMANPUR	Not started	Dec-17	
118	Koil	Akrabad	Vijaigarh Dehat	1386700	BAJRANG PUL	Not started	Dec-17	NO
119	Koil	Akrabad	Vijaigarh Dehat	1386700	CHAINPURA	completed	6-14-17	Yes
120	Koil	Akrabad	Vijaigarh Dehat	1386700	DEEP PUR	Not started	Dec-17	NO
121	Koil	Akrabad	Vijaigarh Dehat	1386700	GOPALPUR	Not started	Dec-17	NO
122	Koil	Akrabad	Vijaigarh Dehat	1386700	KUREHALA	completed	3-28-17	Yes
123	Koil	Akrabad	Vijaigarh Dehat	1386700	MANAKPUR	completed	4-12-17	Yes
124	Koil	Akrabad	Vijaigarh Dehat	1386700	SINGHPUR	completed	3-7-17	Yes
125	Koil	Akrabad	Khurrampur	1386800	DUGHIIYA BANJARA	completed	6-19-17	Yes
126	Koil	Akrabad	Khurrampur	1386800	KHURRAMPUR	completed	4-27-17	Yes
127	Koil	Akrabad	Suhawali	1387000	DINAWALI	completed	4-27-17	Yes
128	Koil	Akrabad	Suhawali	1387000	NAGLA BAGHELA	completed	2-2-17	Yes
129	Koil	Akrabad	Suhawali	1387000	NAGLA BANJARA	completed	5-23-17	Yes
130	Koil	Akrabad	Suhawali	1387000	PACHHAI NAGLA	completed	2-2-17	Yes
131	Koil	Akrabad	Suhawali	1387000	SUHAWALI	completed	6-7-17	Yes
132	Koil	Akrabad	Chitrauli	1387300	CHITRAULI	completed	2-2-17	Yes
133	Koil	Akrabad	Chitrauli	1387300	KHUMMANPUR	completed	8-18-17	NO
134	Koil	Akrabad	Chitrauli	1387300	TUMIYA BANJARA	completed	6-21-17	Yes
135	Koil	Akrabad	Nagla Sartaj	1387400	NAGLA SARTAJ	In progress	Oct-17	Yes
136	Koil	Akrabad	Nagla Tularam	1387500	MADHYA	completed	4-27-17	Yes
137	Koil	Akrabad	Nagla Tularam	1387500	NAGLA TULARAM	completed	4-27-17	Yes
138	Koil	Akrabad	Barautha	1387600	BARAUTHA	completed	3-20-17	Yes
139	Koil	Akrabad	Jaitpur	1387700	JAITPUR	completed	9-8-16	Yes
140	Koil	Akrabad	Bijalpur	1387800	BIJALPUR	completed	8-17-17	NO
141	Koil	Akrabad	Thiramai	1388000	NAGLA KASHIYA	completed	8-4-16	Yes
142	Koil	Akrabad	Thiramai	1388000	NAGLA TEESA	completed	8-4-16	Yes
143	Koil	Akrabad	Thiramai	1388000	THIRAMAI	In progress	Oct-17	NO
144	Koil	Akrabad	Biwamai	1388200	Biwamai	Not started	Dec-17	
145	Koil	Akrabad	Barhad	1388300	BARHAD	completed	4-12-17	Yes
146	Koil	Akrabad	Barhad	1388300	MATWARI	completed	3-7-17	Yes
147	Koil	Akrabad	Maloi	1388400	KATRA	completed	6-18-17	Yes
148	Koil	Akrabad	Maloi	1388400	MALOI	completed	5-31-17	Yes
149	Koil	Akrabad	Maloi	1388400	NAGA BASANT	completed	3-20-17	Yes
150	Koil	Akrabad	Maloi	1388400	NAGLA PRATHVI	completed	3-20-17	Yes

151	Koil	Akrabad	Gangraul	1388500	GANGRAUL	Not started	Dec-17	NO
152	Koil	Akrabad	Gangraul	1388500	NAGLA DHAK	completed	6-25-17	NO
153	Koil	Akrabad	Sikatarasani	1388600	SIKATARASANI	completed	6-18-17	NO
154	Koil	Akrabad	Bhura Ki Garhi	1388700	BHURA KI GARHI	completed	6-25-17	Yes
155	Koil	Akrabad	Gangalpur	1388800	GANGALPUR	completed	4-27-17	NO
156	Koil	Akrabad	Gangalpur	1388800	NAGLA DHAK	Not started	Oct-17	
157	Koil	Akrabad	Nagla Kesia	1388900	NAGLA KESIA	completed	5-23-17	Yes
158	Koil	Akrabad	Bistauli	1389000	BISTAULI	completed	6-18-17	Yes
159	Koil	Akrabad	Bistauli	1389000	NAGLA KHUBA	completed	3-20-17	Yes
160	Koil	Akrabad	Bhinoli	1389100	BHINOLI	In progress	Oct-17	NO
161	Koil	Akrabad	Bhinoli	1389100	KISHANPUR	completed	5-23-17	Yes
162	Koil	Akrabad	Bhinoli	1389100	NAGLA RANI	completed	20-03-2017	Yes
163	Atrauli	Atrauli	Jamuna	1320600	JAMUNA	completed	8-4-16	Yes
164	Atrauli	Atrauli	Jamuna	1320600	NAGLA KHERIYA	completed	5-13-16	Yes
165	Atrauli	Atrauli	Raipur Munzapta	1320700	RAIPUR MUZAPTA	completed	10-21-16	Yes
166	Atrauli	Atrauli	Sherpur	1320800	NAGLA BHARMAN	completed	6-14-16	Yes
167	Atrauli	Atrauli	Sherpur	1320800	SHERPUR	completed	6-14-16	Yes
168	Atrauli	Atrauli	Kazimabad	1320900	ASHRFABAD	completed	7-27-16	Yes
169	Atrauli	Atrauli	Kazimabad	1320900	KAZIMABAD	completed	1-3-17	Yes
170	Atrauli	Atrauli	Alampur Kayasthan	1321000	ALAMPUR KAYASTHAN	completed	12-9-16	Yes
171	Atrauli	Atrauli	Kasimpur Gadaipur	1321100	KASIMPUR GADAIPUR	completed	10-25-16	Yes
172	Atrauli	Atrauli	Kasimpur Gadaipur	1321100	NAGLA BASIE	completed	8-4-16	Yes
173	Atrauli	Atrauli	Kasimpur Gadaipur	1321100	NAGLA GADAIPUR	completed	7-27-16	Yes
174	Atrauli	Atrauli	Sindhaura	1321200	SINDHAURA	completed	10-21-16	Yes
175	Atrauli	Atrauli	Barhauili	1321300	BARHAUULI	completed	2-6-17	Yes
176	Atrauli	Atrauli	Usmanpur	1321400	USMANPUR	completed	10-25-16	Yes
177	Atrauli	Atrauli	Jakhaira	1321500	JAKHAIRA	completed	2-6-17	Yes
178	Atrauli	Atrauli	Simthala	1321600	SIMTHALA	completed	2-2-17	Yes
179	Atrauli	Atrauli	Sahnaul	1321700	SAHNAUL	completed	12-9-16	Yes
180	Atrauli	Atrauli	Chalakupur	1321800	CHALAKPUR	completed	10-20-16	Yes
181	Atrauli	Atrauli	Suratgarh	1321900	SURATGARH	completed	3-7-17	Yes
182	Atrauli	Atrauli	Bidhipur	1322000	BIDHIPUR	completed	12-9-16	Yes
183	Atrauli	Atrauli	Rajmargpur	1322100	NAGLA POPI	completed	8-9-16	Yes
184	Atrauli	Atrauli	Rajmargpur	1322100	RAJMARGPUR	completed	8-9-16	Yes

185	Atrauli	Atrauli	Kakethal	1322200	KAETHAL	completed	9-8-16	Yes
186	Atrauli	Atrauli	Panhara Abdullapur	1322300	PANHARA ABDULLAPUR	completed	8-21-17	Yes
187	Atrauli	Atrauli	Shekhupur	1322400	SHEKHUPUR	completed	10-20-16	Yes
188	Atrauli	Atrauli	Pilkhuni	1322500	PILKHUNI	completed	8-4-16	Yes
189	Atrauli	Atrauli	Inayatpur Kasba	1322600	INAYTPUR KASBA	completed	12-7-16	Yes
190	Atrauli	Atrauli	Khedea Rafatpur	1322700	KHEDEA RAFATPUR	completed	10-20-16	Yes
191	Atrauli	Atrauli	Jadaupur	1322800	JADAUPUR	completed	8-4-16	Yes
192	Atrauli	Atrauli	Jamanpur	1322900	JAMANPUR	completed	8-4-16	Yes
193	Atrauli	Atrauli	Nagla Harji	1323000	NAGLA HARJI	completed	2-6-17	Yes
194	Atrauli	Atrauli	Chakathal	1323100	CHAKATHAL	completed	12-9-16	Yes
195	Atrauli	Atrauli	Chakathal	1323100	NAGLA KLIYAN	completed	8-4-16	Yes
196	Atrauli	Atrauli	Chakathal	1323100	NAGLA SHAYAMPUR	completed	12-7-16	Yes
197	Atrauli	Atrauli	Chakathal	1323100	NAGLA SHIRI NAGAR	completed	12-7-16	Yes
198	Atrauli	Atrauli	Kirthala	1323200	KIRTHALA	completed	10-20-16	Yes
199	Atrauli	Atrauli	Baimbirpur	1323300	BAIMBIPUR	completed	10-25-16	Yes
200	Atrauli	Atrauli	Baimbirpur	1323300	NAGLA BHUR	completed	7-27-16	Yes
201	Atrauli	Atrauli	Baimbirpur	1323300	NAGLA KOSALPURI	completed	8-4-16	Yes
202	Atrauli	Atrauli	Birsinghpur	1323400	BIRSINGHPUR	completed	7-27-16	Yes
203	Atrauli	Atrauli	Khedia Bahadur Garhi	1323500	KHEDIA BAHADUR GARHI	completed	10-21-16	Yes
204	Atrauli	Atrauli	Muhamadpur Badhera	1323600	MUHMADPUR BADHERA	completed	1-3-17	Yes
205	Atrauli	Atrauli	Malahpur	1323700	MALAHPUR	completed	9-8-16	Yes
206	Atrauli	Atrauli	Ganeshpur Govindpur	1323800	GANESHPUR GOVINDPUR	completed	10-25-16	Yes
207	Atrauli	Atrauli	Harbanshpur	1323900	HARBANSHPUR	completed	8-9-16	Yes
208	Atrauli	Atrauli	Jirauli Dhoom Singh	1324000	JIRauli DHOOM SINGH	completed	2-2-17	Yes
209	Atrauli	Atrauli	Baijla	1324100	BAIJLA	completed	7-27-16	Yes
210	Atrauli	Atrauli	Bhojpur Ta Lohgarh	1324200	BHOJPUR TA LOHGARH	completed	1-3-17	Yes
211	Atrauli	Atrauli	Raipur Dalpatpur	1324300	RAIPUR DAILPUTPUR	completed	12-9-16	Yes
212	Atrauli	Atrauli	Nauari	1324400	NAUARI	completed	1-3-17	Yes
213	Atrauli	Atrauli	Lohgarh	1324500	LOHGARH	completed	12-9-16	Yes
214	Atrauli	Atrauli	Kanakpur	1324600	KANAKPUR	completed	7-27-16	Yes
215	Atrauli	Atrauli	Binamai	1324700	BINAMAI	completed	12-9-16	Yes
216	Atrauli	Atrauli	Said Alampur	1324800	SAID ALAMPUR	completed	8-9-16	Yes
217	Atrauli	Atrauli	Kunjapur	1324900	KUNJALPUR	completed	8-9-16	Yes
218	Atrauli	Atrauli	Salarpur	1325000	NAGLA PRITAM	completed	12-7-16	Yes

219	Atrauli	Atrauli	Salarpur	1325000	SALARPUR	completed	12-7-16	Yes
220	Atrauli	Atrauli	Gahtauli Nirmal	1325100	GAHTAULI NIRMAL	completed	6-25-16	Yes
221	Atrauli	Atrauli	hurra Khas Urf Premnag	1325200	HURRA KHAS URF PEREMNAG	completed	12-9-16	Yes
222	Atrauli	Atrauli	Bhitali	1325300	BHITAULI	completed	2-6-17	Yes
223	Atrauli	Atrauli	Kaliyanpur Bhagirathpur	1325400	KALIYANPUR BHAGIRTHPUR	In progress	Oct-17	Yes
224	Atrauli	Atrauli	Khera Khijarpur	1325500	KHERA KHIJARPUR	completed	1-3-17	Yes
225	Atrauli	Atrauli	Sidhauli	1325600	SIDHAULI	completed	4-30-17	Yes
226	Atrauli	Atrauli	Dadar Alupura	1325700	DADAR ALUPURA	completed	12-7-16	Yes
227	Atrauli	Atrauli	Dadar Alupura	1325700	NAGLA CHACHJU	Not started	Oct-17	
228	Atrauli	Atrauli	Dadar Alupura	1325700	NAGLA CHADSINGH	completed	6-25-16	Yes
229	Atrauli	Atrauli	Dadar Alupura	1325700	NAGLA HIRASINGH	completed	6-25-16	Yes
230	Atrauli	Atrauli	Dadar Alupura	1325700	NAGLA SUJAN	Not started	Oct-17	
231	Atrauli	Atrauli	Dadar Alupura	1325700	NAGLA TOTA	completed	12-7-16	Yes
232	Atrauli	Atrauli	Mahaka	1325800	MAHAKA	completed	6-25-16	Yes
233	Atrauli	Atrauli	Panihara	1325900	PANIHARA	completed	8-9-16	Yes
234	Atrauli	Atrauli	Harchandpur	1326100	HARCHANDPUR	completed	12-9-16	Yes
235	Atrauli	Atrauli	Khanpur Khitali	1326200	KHANPUR KHITAULI	completed	8-9-16	Yes
236	Atrauli	Atrauli	Khanpur Khitali	1326200	NAGLA KHITAULI	completed	8-9-16	Yes
237	Atrauli	Atrauli	Nathpur	1326300	NAGLA BANJARA	completed	3-25-17	Yes
238	Atrauli	Atrauli	Nathpur	1326300	NATHPUR	completed	8-9-16	Yes
239	Atrauli	Atrauli	Man Garhi	1326400	MAN GARHI	completed	12-7-16	Yes
240	Atrauli	Atrauli	Khedia Ta Lohgarh	1326500	KHEDIA TA LOHGARH	completed	12-7-16	Yes
241	Atrauli	Atrauli	Mahera	1326600	MAHERA	completed	12-7-16	Yes
242	Atrauli	Atrauli	Valipur	1326700	VALIPUR	completed	7-27-16	Yes
243	Atrauli	Atrauli	Rajatau Seupur	1326800	RAJATAU	completed	12-21-15	Yes
244	Atrauli	Atrauli	Nahal	1326900	CHIT NAGLA	completed	9-8-16	Yes
245	Atrauli	Atrauli	Nahal	1326900	NAGLA JAGATPUR	completed	12-9-16	Yes
246	Atrauli	Atrauli	Nahal	1326900	NAHAL	completed	10-20-16	Yes
247	Atrauli	Atrauli	Kamalpur	1327000	KAMALPUR	completed	6-14-16	Yes
248	Atrauli	Atrauli	Madhupur	1327100	MADHUPUR	completed	12-9-16	Yes
249	Atrauli	Atrauli	Rampur Gosai	1327200	RAMPUR GOSAI	completed	6-25-16	Yes
250	Atrauli	Atrauli	Kunvarpur	1327300	KUNVARPUR	completed	10-20-16	Yes
251	Atrauli	Atrauli	Chaupur Hauj	1327400	CHAUPUR HAUJ	completed	2-6-17	Yes
252	Atrauli	Atrauli	Birner	1327500	BIRNER	completed	8-4-16	Yes



253	Atrauli	Atrauli	Asharfabad	1327600	ASHARFABAD	completed	12-7-16	Yes
254	Atrauli	Atrauli	Noratha	1327700	NORATHA	completed	12-7-16	Yes
255	Atrauli	Atrauli	Pahar Garhi	1327800	PAHAR GARHI	completed	7-27-16	Yes
256	Atrauli	Atrauli	Pahar Garhi	1327800	UTAM GARHI	completed	8-9-16	Yes
257	Atrauli	Atrauli	Mohsanpur	1327900	MOHSANPUR	In progress	Oct-17	Yes
258	Atrauli	Atrauli	Gijrauli	1328000	GIJRAULI	completed	10-25-16	Yes
259	Atrauli	Atrauli	Mahgavan	1328100	MAHGAVAN	completed	8-4-16	Yes
260	Atrauli	Atrauli	Orenidalpat	1328200	NAGARIYA	completed	7-27-16	Yes
261	Atrauli	Atrauli	Orenidalpat	1328200	ORENIDALPAT	completed	8-9-16	Yes
262	Atrauli	Atrauli	Gaon Khera	1328500	GAON KHERA	completed	2-6-17	Yes
263	Atrauli	Atrauli	Meer Garhi	1328600	MEER GARHI	completed	9-8-16	Yes
264	Atrauli	Atrauli	Jamal Garhi	1328700	JAMAL GARHIA	completed	8-4-16	Yes
265	Atrauli	Atrauli	Chaumuhan	1328800	CHAUMUHAN	completed	10-25-16	Yes
266	Atrauli	Atrauli	Kadauli	1328900	KANDAULI	completed	10-25-16	Yes
267	Atrauli	Atrauli	Mohasanabad	1329000	MOHASANABAD	completed	12-7-16	Yes
268	Atrauli	Atrauli	Gyaspur	1329200	GAYASPUR	completed	7-27-16	Yes
269	Atrauli	Atrauli	Baharabad	1329300	BAHARABAT	completed	10-20-16	Yes
270	Atrauli	Atrauli	Swalepur	1329400	SWALEPUR	completed	7-27-16	Yes
271	Atrauli	Atrauli	Tehara	1329500	TEHARA	In progress	Oct-17	Yes
272	Atrauli	Atrauli	Chapauta	1329600	CHAPAUTA	completed	8-4-16	Yes
273	Atrauli	Atrauli	Haibatpur	1329700	HAIBATPUR	completed	7-27-16	Yes
274	Atrauli	Atrauli	Govali	1329800	GOVALI	completed	5-13-16	Yes
275	Atrauli	Atrauli	Narauna Akapur	1329900	NARONA AKAPUR	completed	3-7-17	Yes
276	Atrauli	Atrauli	Muradpur	1330000	MURADPUR	completed	9-8-16	Yes
277	Atrauli	Atrauli	Daud Garhi	1330100	DAUD GARHI	completed	2-23-16	Yes
278	Atrauli	Atrauli	Ahamadpuri	1330200	AHAMDPURA	completed	8-4-16	Yes
279	Atrauli	Atrauli	Chandauli Buzurg	1330300	CHANDAULI BUZURG	completed	1-3-17	Yes
280	Atrauli	Atrauli	Chandaula Sujanpur	1330400	CHANDAULA SUJANPUR	completed	1-18-17	Yes
281	Atrauli	Atrauli	Jujharka	1330500	JUJHARKA	completed	8-9-16	Yes
282	Atrauli	Atrauli	Jujharka	1330500	NAGLA JAT	completed	10-20-16	Yes
283	Atrauli	Atrauli	Jujharka	1330500	NAGLA LODHA	completed	3-25-17	Yes
284	Atrauli	Atrauli	Surajpur	1330600	SURAJPUR	completed	10-20-16	Yes
285	Atrauli	Atrauli	Bhavigarh	1330700	BHAVIGARH	completed	12-9-16	Yes
286	Atrauli	Atrauli	Ganiyavali	1330800	GANIYAVALI	completed	10-20-16	Yes

287	Atrauli	Atrauli	Pendra	1331000	PENDRA	completed	1-14-16	Yes
288	Atrauli	Atrauli	Bahadurpur Tabyu	1331100	BAHADURPUR TABYU	completed	7-27-16	Yes
289	Atrauli	Atrauli	Fazalpur	1331200	CHAD GARHRI	completed	6-14-16	Yes
290	Atrauli	Atrauli	Fazalpur	1331200	FAZALPUR	completed	7-27-16	Yes
291	Atrauli	Atrauli	Khairabad	1331300	KHARIRABAD	completed	7-27-16	Yes
292	Atrauli	Atrauli	Khairabad	1331300	NAGLIYA	completed	6-25-16	Yes
293	Atrauli	Atrauli	Kaliyanpur Rani	1331400	KALIYANPUR RANI	completed	10-21-16	Yes
294	Atrauli	Atrauli	Korah Raghupura	1331500	KORAH RAGHUPURA	completed	10-25-16	Yes
295	Atrauli	Atrauli	Korah Raghupura	1331500	RAGHUPURA	completed	10-21-16	Yes
296	Atrauli	Atrauli	Izzatpur	1331600	IZZATPUR	completed	5-13-16	Yes
297	Atrauli	Atrauli	Nisarpur	1331700	NIOSARPUR	completed	1-14-16	Yes
298	Atrauli	Atrauli	Gazipur	1331800	GAZIPUR	completed	10-25-16	Yes
299	Atrauli	Bijauli	Alipur	1331900	ALIPUR	completed	4-30-17	Yes
300	Atrauli	Bijauli	Alipur	1331900	NAGLA SISAI	completed	4-30-17	Yes
301	Atrauli	Bijauli	Pyavali	1332000	NAGLA JASUPUR	completed	4-13-16	Yes
302	Atrauli	Bijauli	Pyavali	1332000	PAYAVALI	completed	4-30-17	Yes
303	Atrauli	Bijauli	Dinapur	1332100	DINAPUR	completed	3-18-17	Yes
304	Atrauli	Bijauli	Dinapur	1332100	NAGLA MALAH	completed	2-23-16	Yes
305	Atrauli	Bijauli	Khedia Sujapur	1332200	KHEDIA SUJANPUR	completed	2-6-17	Yes
306	Atrauli	Bijauli	Narupura Katka	1332300	NAGLA KATKA	completed	2-12-16	Yes
307	Atrauli	Bijauli	Narupura Katka	1332300	NAGLA WATER	completed	9-8-16	Yes
308	Atrauli	Bijauli	Narupura Katka	1332300	NARUPURA KATKA	completed	3-18-17	Yes
309	Atrauli	Bijauli	Raipur Khas	1332400	NAGJA BAJARA	completed	5-13-16	Yes
310	Atrauli	Bijauli	Raipur Khas	1332400	NAGJA GHOSI	completed	2-12-16	Yes
311	Atrauli	Bijauli	Raipur Khas	1332400	NAGLA AHERIYA	completed	2-12-16	Yes
312	Atrauli	Bijauli	Raipur Khas	1332400	NAGLA DESHI	completed	4-23-16	Yes
313	Atrauli	Bijauli	Raipur Khas	1332400	NAGLA DHARM	completed	4-23-16	Yes
314	Atrauli	Bijauli	Raipur Khas	1332400	NAGLA KOTHI	In progress	Nov-17	NO
315	Atrauli	Bijauli	Raipur Khas	1332400	RAIPUR KHAS	completed	5-13-16	Yes
316	Atrauli	Bijauli	Shahpur Kotra	1332500	SHAHPUR KOTRA	completed	8-4-16	Yes
317	Atrauli	Bijauli	Harnot Bhojpur	1332600	HARNOT BHOJPUR	completed	8-4-16	Yes
318	Atrauli	Bijauli	Harnot Bhojpur	1332600	NAGLA HARNOT	completed	5-13-16	Yes
319	Atrauli	Bijauli	Todarpur Gair Ahatmali	1332700	TODARPUR GAIR AHATMALI	completed	4-23-16	Yes
320	Atrauli	Bijauli	Hamidpur	1333000	HAMIDPUR	completed	9-8-16	Yes

321	Atrauli	Bijauli	Hamidpur	1333000	NAGLA	completed	4-7-16	Yes
322	Atrauli	Bijauli	Gangabas	1333100	GANGABAS	completed	5-13-16	Yes
323	Atrauli	Bijauli	Rustam Nagar	1333200	RUSTAM NAGAR	completed	4-7-16	Yes
324	Atrauli	Bijauli	Sankra	1333400	NAGLA HARANPUR	completed	3-18-17	Yes
325	Atrauli	Bijauli	Sankra	1333400	NAGLA MADHIYA	completed	3-18-17	Yes
326	Atrauli	Bijauli	Sankra	1333400	NAGLA SARHAK	completed	3-18-17	Yes
327	Atrauli	Bijauli	Sankra	1333400	SANKRA	completed	3-18-17	Yes
328	Atrauli	Bijauli	Sikri	1333500	NAGLA DALIPUR	completed	4-7-16	Yes
329	Atrauli	Bijauli	Sikri	1333500	SIKRI	Not started	Nov-17	NO
330	Atrauli	Bijauli	Gahtoli Gang	1333600	GAHTOLI GANG	completed	4-13-16	Yes
331	Atrauli	Bijauli	Kirtoli	1333800	KIRTOLI	completed	4-13-16	Yes
332	Atrauli	Bijauli	Nagla Aliya	1333900	NAGLA ALIYA	completed	12-21-15	Yes
333	Atrauli	Bijauli	Gopalpur	1334000	GOPALPUR	completed	12-18-15	Yes
334	Atrauli	Bijauli	Haranpur Gair Ahatmali	1334200	HARANPUR GAIR AHATMALI	In progress	Oct-17	NO
335	Atrauli	Bijauli	Kanchanpur	1334400	KANCHANPUR	completed	4-23-16	Yes
336	Atrauli	Bijauli	Kanchanpur	1334400	NAGLA GADRIYA	completed	4-7-16	Yes
337	Atrauli	Bijauli	Lahra Salempur	1334500	LEHRA SALEMPUR	completed	8-9-16	Yes
338	Atrauli	Bijauli	Lahra Salempur	1334500	NAGLA GIRDHARPUR	completed	5-13-16	Yes
339	Atrauli	Bijauli	Govali	1334600	GOVALI	completed	5-13-16	Yes
340	Atrauli	Bijauli	Sihani Faridpur	1334700	NAGLA MUNDA	completed	5-13-16	Yes
341	Atrauli	Bijauli	Sihani Faridpur	1334700	NAGLIYA	completed	6-25-16	Yes
342	Atrauli	Bijauli	Sihani Faridpur	1334700	SIHANI FARIDPUR	completed	5-13-16	Yes
343	Atrauli	Bijauli	Haivatpur Kotra	1334800	HAIVATPUR KOTRA	completed	2-12-16	Yes
344	Atrauli	Bijauli	Haivatpur Kotra	1334800	NAGLA DULICHANDPUR	completed	1-14-16	Yes
345	Atrauli	Bijauli	Haivatpur Kotra	1334800	NAGLA HINDU	completed	1-14-16	Yes
346	Atrauli	Bijauli	Haivatpur Kotra	1334800	NAGLA MUSLIM	completed	2-12-16	Yes
347	Atrauli	Bijauli	Bhamauri Khurd	1334900	BHAMAURI KHURD	completed	6-25-16	Yes
348	Atrauli	Bijauli	Dari Alawlpur	1335000	DARI ALAWLPUR	completed	12-7-16	Yes
349	Atrauli	Bijauli	Dari Alawlpur	1335000	NAGLA PURVIYA	completed	5-13-16	Yes
350	Atrauli	Bijauli	Ram Nagar	1335100	RAM NAGAR	completed	9-8-16	Yes
351	Atrauli	Bijauli	Muzaffara	1335200	MUZAFFRA	completed	2-23-16	Yes
352	Atrauli	Bijauli	Rampur Chandiyana	1335300	NAGLA BANDAN	completed	4-13-16	Yes
353	Atrauli	Bijauli	Rampur Chandiyana	1335300	NAGLA JIVARAM	completed	1-11-17	Yes
354	Atrauli	Bijauli	Rampur Chandiyana	1335300	NAGLA KAMSHAY	completed	12-21-15	Yes

355	Atrauli	Bijauli	Rampur Chandiyana	1335300	NAGLA RAMPUR	completed	2-23-16	Yes
356	Atrauli	Bijauli	Rampur Chandiyana	1335300	RAMPUR CHANDIYANA	completed	2-6-17	Yes
357	Atrauli	Bijauli	Hardoi	1335400	HARDOI	completed	3-21-16	Yes
358	Atrauli	Bijauli	Hardoi	1335400	NAGLA BANJARA	completed	2-3-16	Yes
359	Atrauli	Bijauli	Hardoi	1335400	NAGLA GORAYA	Not started	Nov-17	
360	Atrauli	Bijauli	Hardoi	1335400	NAGLA KHERA	completed	2-12-16	Yes
361	Atrauli	Bijauli	Hardoi	1335400	NAGLA LOCHAN	completed	3-18-17	Yes
362	Atrauli	Bijauli	Hardoi	1335400	NAGLA SORAN	completed	2-12-16	Yes
363	Atrauli	Bijauli	Ranmochna	1335500	RANMOCHNA	completed	2-23-16	Yes
364	Atrauli	Bijauli	Nagalyia Jahar	1335600	NAGALIYA JAHAR	completed	3-18-17	Yes
365	Atrauli	Bijauli	Nagalyia Jahar	1335600	NAGLA GIRVAR	completed	4-23-16	Yes
366	Atrauli	Bijauli	Nagalyia Jahar	1335600	NAGLA RAMPARSHAD	completed	4-13-16	Yes
367	Atrauli	Bijauli	Kasimpur Khushipur	1335700	KASIMPUR	completed	3-18-17	Yes
368	Atrauli	Bijauli	Kasimpur Khushipur	1335700	KHUHSIPUR	completed	8-9-16	Yes
369	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA GANGARAM	completed	4-30-17	Yes
370	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA KUNDAN	completed	2-12-16	Yes
371	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA LAXMAN SINGH	completed	4-23-16	Yes
372	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA MANDIR	completed	5-13-16	Yes
373	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA SARDAR	completed	4-30-17	Yes
374	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA SORAN	completed	2-12-16	Yes
375	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA TARA SINGH	completed	4-30-17	Yes
376	Atrauli	Bijauli	Kasimpur Khushipur	1335700	NAGLA UDAYRAM	completed	4-30-17	Yes
377	Atrauli	Bijauli	Barhaipura	1335800	BARHAIPURA	completed	7-27-16	Yes
378	Atrauli	Bijauli	Barhaipura	1335800	NAGLA BHANTA	completed	5-13-16	Yes
379	Atrauli	Bijauli	Pidhaul Mahmodpur	1335900	NAGLA BHOPA GARHI	completed	2-23-16	Yes
380	Atrauli	Bijauli	Pidhaul Mahmodpur	1335900	NAGLA ROOP WAS	completed	2-3-16	Yes
381	Atrauli	Bijauli	Pidhaul Mahmodpur	1335900	NAGLA ROSHAN	completed	4-23-16	Yes
382	Atrauli	Bijauli	Pidhaul Mahmodpur	1335900	PIDHAUL MAHMODPUR	completed	3-18-17	Yes
383	Atrauli	Bijauli	Kakrali	1336000	KAKRALI	completed	5-13-16	Yes
384	Atrauli	Bijauli	Bhamsoi Husainpur	1336100	BHAMSOI HUSAINPUR	completed	4-23-16	Yes
385	Atrauli	Bijauli	Bahona Kotra	1336200	BAHONA KOTRA	completed	4-23-16	Yes
386	Atrauli	Bijauli	Data Choli Buzurg	1336300	DATA CHOLI BUZURG	completed	2-23-16	Yes
387	Atrauli	Bijauli	Data Choli Khurd	1336400	DATA CHOLI KHURD	completed	6-25-16	Yes
388	Atrauli	Bijauli	Data Choli Khurd	1336400	NAGLA AITHIYA	completed	5-13-16	Yes

389	Atrauli	Bijauli	Ganeshpur Tanah	1336500	GANESHPUR TANAH	completed	2-23-16	Yes
390	Atrauli	Bijauli	Mandpur	1336600	MANDPUR	completed	2-23-16	Yes
391	Atrauli	Bijauli	Tandoli Jahan Khan	1336700	TANDOLI JHAN KHAN	completed	8-4-16	Yes
392	Atrauli	Bijauli	Dudhma	1336800	DUDHMA	completed	4-23-16	Yes
393	Atrauli	Bijauli	Dudhma	1336800	NAGLA HUNKARI	completed	3-18-17	Yes
394	Atrauli	Bijauli	Dudhma	1336800	NAGLA KHERHA	completed	3-18-17	Yes
395	Atrauli	Bijauli	Dhurra Todarpur	1336900	DHURRA TODARPUR	completed	5-13-16	Yes
396	Atrauli	Bijauli	Khadava	1337000	KHADAVA	completed	7-27-16	Yes
397	Atrauli	Bijauli	Khadava	1337000	NAGLA CHAPARE	completed	6-25-16	Yes
398	Atrauli	Bijauli	Kasimpur Nagri	1337100	KASIMPUR NAGRI	completed	3-18-17	Yes
399	Atrauli	Bijauli	Shamaspur	1337200	SHAMASPUR	completed	6-19-17	Yes
400	Atrauli	Bijauli	Nagar	1337300	NAGAR	completed	3-18-17	Yes
401	Atrauli	Bijauli	Lahaski	1337500	LAHASKI	completed	3-18-17	Yes
402	Atrauli	Bijauli	Pipli	1337600	PIPLI	completed	3-18-17	Yes
403	Atrauli	Bijauli	Manpur Bhaupur	1337700	MAUPUR BHAUPUR	completed	8-9-16	Yes
404	Atrauli	Bijauli	Saifpur	1337800	SAIFPUR	completed	7-27-16	Yes
405	Atrauli	Bijauli	Barhsera	1337900	BADESHRA	completed	9-8-16	Yes
406	Atrauli	Bijauli	Bilpura	1338000	BILPURA	completed	6-25-16	Yes
407	Atrauli	Bijauli	Barhaul	1338100	BARHAUL	completed	7-27-16	Yes
408	Atrauli	Bijauli	Tochhi	1338200	TOCHHI	completed	5-13-16	Yes
409	Atrauli	Bijauli	Palimukimpur	1338300	PALIMUKIMPUR	completed	8-4-16	Yes
410	Atrauli	Bijauli	Abunasirpur	1338400	ABUNASIRPUR	completed	4-23-16	Yes
411	Atrauli	Bijauli	Khedia Dhaukal	1338500	KHEDIA DHAUKAL	completed	4-30-17	Yes
412	Atrauli	Bijauli	Bulapur	1338600	BULAPUR	completed	5-13-16	Yes
413	Atrauli	Bijauli	Tevathu	1338700	TEVATHU	completed	4-13-16	Yes
414	Atrauli	Bijauli	Kalyan Nagar	1338800	KALYAN NAGAR	completed	6-14-16	Yes
415	Atrauli	Bijauli	Rajgaon	1338900	RAJGAON	completed	7-27-16	Yes
416	Atrauli	Bijauli	Shafipur	1339000	SAFIPUR	completed	5-13-16	Yes
417	Atrauli	Bijauli	Singhpur Himmatpur	1339100	SINGHPUR HIMMATPUR	completed	1-3-17	Yes
418	Atrauli	Bijauli	Bisanpur Bahanpur	1339200	BISANPUR BAHANPUR	completed	5-13-16	Yes
419	Atrauli	Bijauli	Taraichi	1339400	TARACHI	completed	5-13-16	Yes
420	Atrauli	Bijauli	Runpan	1339500	RUNPAN	completed	5-13-16	Yes
421	Atrauli	Bijauli	Banupura	1339600	BANUPURA	completed	6-25-16	Yes
422	Atrauli	Bijauli	Siddha	1339700	SIDDHA	completed	7-27-16	Yes

423	Atrauli	Bijauli	Bijauli	1339800	BIJAULI	completed	9-8-16	Yes
424	Atrauli	Bijauli	Bijauli	1339800	NAGLA BIJAULI	completed	5-13-16	Yes
425	Atrauli	Bijauli	Sirsa	1339900	SIRSA	completed	5-13-16	Yes
426	Atrauli	Bijauli	Chhaugawan	1340000	CHHAUGAWAN	completed	8-4-16	Yes
427	Atrauli	Bijauli	Rasaini	1340100	RASAINI	completed	7-27-16	Yes
428	Atrauli	Bijauli	Rumamai	1340200	RUMAMAI	completed	12-7-16	Yes
429	Atrauli	Bijauli	Shekhupur Satkuna	1340300	NAGLA MILAK	completed	2-3-16	Yes
430	Atrauli	Bijauli	Shekhupur Satkuna	1340300	SHEKHUPUR SATKUNA	completed	3-18-17	Yes
431	Atrauli	Bijauli	Sindhauli Khurd	1340400	SINDHAULI KHURD	completed	4-23-16	Yes
432	Atrauli	Bijauli	Khiriri Mastipur	1340500	KHIRIRI MASTIPUR	completed	1-11-17	Yes
433	Atrauli	Bijauli	Audhakhera	1340600	AUDHAKHERA	completed	2-23-16	Yes
434	Atrauli	Bijauli	Dado	1340700	DADO	completed	2-23-16	Yes
435	Atrauli	Bijauli	Dado	1340700	NAGLA BHUR	completed	12-21-15	Yes
436	Atrauli	Bijauli	Dado	1340700	NAGLA JHANDA	completed	12-21-15	Yes
437	Atrauli	Bijauli	Dado	1340700	NAGLA KHANJI	completed	12-18-15	Yes
438	Atrauli	Bijauli	Dado	1340700	NAGLA PARSHI	completed	12-18-15	Yes
439	Atrauli	Bijauli	Dado	1340700	NAGLA UDIT	completed	3-21-16	Yes
440	Atrauli	Bijauli	Bhikanpur	1340800	BHIKANPUR	completed	1-14-16	Yes
441	Atrauli	Bijauli	Bhikanpur	1340800	NAGJA ZAFARMANZIL	completed	1-14-16	Yes
442	Atrauli	Bijauli	Bhikanpur	1340800	NAGLA KOTHI	completed	1-14-16	Yes
443	Atrauli	Bijauli	Ata	1340900	ATA	completed	2-12-16	Yes
444	Atrauli	Bijauli	Ata	1340900	NAGLA HIRA	completed	2-12-16	Yes
445	Atrauli	Bijauli	Hussainpur Shahjadpur	1341000	HUSSAINPUR SHAHJADPUR	completed	4-23-16	Yes
446	Khair	Chandaus	Bajherha	1296700	BAJHERHA	completed	12-9-16	Yes
447	Gabhana	Chandaus	Pisava	1305300	JALAL PUR	In progress	Oct-17	NO
448	Gabhana	Chandaus	Pisava	1305300	NAGLA BHUP SINGH	completed	5-31-17	NO
449	Gabhana	Chandaus	Pisava	1305300	NAGLA POSTIKA FARIDPUR	completed	5-31-17	Yes
450	Gabhana	Chandaus	Pisava	1305300	PISAVA	completed	6-25-17	NO
451	Gabhana	Chandaus	Pisava	1305300	SAJAWAL GARH	completed	6-23-17	Yes
452	Gabhana	Chandaus	Pisava	1305300	SHERPUR	completed	6-23-17	NO
453	Gabhana	Chandaus	Balrampur	1305600	BALRAMPUR	completed	6-25-17	Yes
454	Gabhana	Chandaus	Sudeshpur	1306300	NAGLA BANJARA	completed	6-23-17	Yes
455	Gabhana	Chandaus	Sudeshpur	1306300	NAGLA NAI	completed	6-25-17	Yes
456	Gabhana	Chandaus	Sudeshpur	1306300	NAGLA OATH	completed	6-25-17	Yes

457	Gabhana	Chandaus	Sudeshpur	1306300	SUDESHPUR	completed	6-25-17	Yes
458	Gabhana	Chandaus	Bhagatpur	1307300	BHAGATPUR	completed	4-13-16	Yes
459	Gabhana	Chandaus	Bhogpur	1307400	BHOGPUR	completed	3-25-17	Yes
460	Gabhana	Chandaus	Ramnagar	1307600	RAMNAGAR	In progress	Oct-17	Yes
461	Gabhana	Chandaus	Sahajpura	1308200	SAHJPURA	completed	4-30-17	Yes
462	Gabhana	Chandaus	Udaipur	1309100	UDAIPUR	In progress	Nov-17	NO
463	Gabhana	Chandaus	Barka	1309200	BARKA	completed	4-13-16	Yes
464	Gabhana	Chandaus	Amritpur Bakhatpur	1309300	AMRITPUR BAKHATPUR	In progress	Nov-17	NO
465	Gabhana	Chandaus	Amritpur Bakhatpur	1309300	NAGLA BANJARA	In progress	Nov-17	NO
466	Gabhana	Chandaus	Aogipur	1309400	AOGIPUR	In progress	Oct-17	NO
467	Gabhana	Chandaus	Chivanpur	1309600	CHIVANPUR	In progress	Nov-17	NO
468	Gabhana	Chandaus	Imlahara	1309900	IMLAHARA	completed	6-25-17	Yes
469	Gabhana	Chandaus	Raseedpur Gorna	1310000	RASEEDPUR GORNA	completed	6-25-17	NO
470	Gabhana	Chandaus	Markhi	1310100	MARKHI	completed	6-19-17	Yes
471	Gabhana	Chandaus	Deopur	1310700	DEOPUR	completed	6-25-17	Yes
472	Gabhana	Chandaus	Deopur	1310700	NAGLA MARHI	completed	6-25-17	Yes
473	Gabhana	Chandaus	Deopur	1310700	NAGLA SAKET	completed	6-25-17	Yes
474	Gabhana	Chandaus	Madhaura	1310900	BALWANT NAGARIA	completed	3-7-17	Yes
475	Gabhana	Chandaus	Madhaura	1310900	BHOPAL NAGARIA	In progress	Oct-17	NO
476	Gabhana	Chandaus	Madhaura	1310900	MADHAULA	completed	6-25-17	Yes
477	Gabhana	Chandaus	Madhaura	1310900	NAGLA KATRA	completed	5-31-17	Yes
478	Gabhana	Chandaus	Arjunpur	1311300	ARJUNPUR	In progress	Oct-17	NO
479	Gabhana	Chandaus	Arjunpur	1311300	NAGLA BANJARA	completed	3-25-17	Yes
480	Gabhana	Chandaus	Moharana	1311400	MOHARANA	completed	5-31-17	Yes
481	Gabhana	Chandaus	Moharana	1311400	N BANJARA	completed	3-25-17	Yes
482	Gabhana	Chandaus	Ogarnagala Rajoo	1311800	NAGLA RAJU	Not started	Nov-17	NO
483	Gabhana	Chandaus	Ogarnagala Rajoo	1311800	OGARNAGALA RAJOO	In progress	Oct-17	NO
484	Gabhana	Chandaus	Lalpur	1311900	LALPUR	completed	5-31-17	Yes
485	Gabhana	Chandaus	Lalpur	1311900	NAGLA BANJARA	In progress	Nov-17	Yes
486	Gabhana	Chandaus	Gwalara	1312000	GWALARA	completed	6-23-17	Yes
487	Gabhana	Chandaus	Chuharpur	1312500	CHUHARPUR	completed	8-4-16	Yes
488	Gabhana	Chandaus	Khijarpur	1312700	KHIJARPUR	completed	3-25-17	NO
489	Gabhana	Chandaus	Khempur	1312800	KHEMPUR	completed	8-4-16	Yes
490	Gabhana	Chandaus	Bhimpur	1312900	BHIMPUR	completed	3-28-17	Yes

491	Gabhana	Chandaus	Maharajpur	1313000	MAHARAJPUR	completed	7-27-16	Yes
492	Gabhana	Chandaus	Virpura	1313100	HEERA PUR	completed	3-28-17	Yes
493	Gabhana	Chandaus	Virpura	1313100	VIRPURA	completed	6-19-17	Yes
494	Gabhana	Chandaus	Ghoroth	1313200	GHOROTH	In progress	Nov-17	
495	Gabhana	Chandaus	Karanpur	1313300	KARANPUR	completed	6-25-17	Yes
496	Gabhana	Chandaus	Karanpur	1313300	NAGLA BRIJ	completed	2-2-17	Yes
497	Gabhana	Chandaus	Jakhauta	1313400	BAJANA	completed	10-21-16	Yes
498	Gabhana	Chandaus	Jakhauta	1313400	CHILAWATI	completed	7-27-16	Yes
499	Gabhana	Chandaus	Jakhauta	1313400	JAKHAUTA	completed	6-23-17	Yes
500	Gabhana	Chandaus	Khyamai	1313500	KHYAMAI	In progress	Nov-17	NO
501	Gabhana	Chandaus	Gabhana (CT)	1311600	GABHANA	In progress	Nov-17	NO
502	Khair	Chandaus	Gabhana (CT)	1311600	LAKHA BAZAR	In progress	Nov-17	NO
503	Koil	Dhanipur	Ukhlana	1370500	BHUTPURA	completed	6-25-16	Yes
504	Koil	Dhanipur	Ukhlana	1370500	KHUSHALGARHI	completed	7-27-16	Yes
505	Koil	Dhanipur	Ukhlana	1370500	SAFEDPURA	completed	7-27-16	Yes
506	Koil	Dhanipur	Ukhlana	1370500	UKHLANA	completed	12-7-16	Yes
507	Koil	Dhanipur	Khera Khurd	1370600	KHERA KHURD	completed	5-13-16	Yes
508	Koil	Dhanipur	Khera Buzurg	1370700	KHERA BUZURG	completed	6-25-16	Yes
509	Koil	Dhanipur	Narauli	1370800	NARAULI	completed	8-4-16	Yes
510	Koil	Dhanipur	Gwalra	1370900	GWALRA	completed	7-27-16	Yes
511	Koil	Dhanipur	Chairauli Khurd	1371000	CHAIRAULI KHURD	In progress	Oct-17	NO
512	Koil	Dhanipur	Bhawan Garhi	1371100	BHAWAN GARHI	completed	8-4-16	Yes
513	Koil	Dhanipur	Kalai	1371200	KALAI	completed	12-7-16	Yes
514	Koil	Dhanipur	Daupur	1371300	DAUPUR	In progress	Nov-17	NO
515	Koil	Dhanipur	Meerpur	1371400	MEERPUR	completed	6-14-16	Yes
516	Koil	Dhanipur	Meerpur	1371400	NAGLA BANJARA	completed	2-3-16	Yes
517	Koil	Dhanipur	Chouganpur	1371500	CHOUGANPUR	completed	6-25-16	Yes
518	Koil	Dhanipur	Barautha	1371600	BARAUTHA	completed	8-9-16	Yes
519	Koil	Dhanipur	Morthal	1371700	MORTHAL	completed	12-7-16	Yes
520	Koil	Dhanipur	Mohanpur	1371800	MOHANPUR	completed	5-13-16	Yes
521	Koil	Dhanipur	Shahapur	1371900	SHAHAPUR	completed	6-25-16	Yes
522	Koil	Dhanipur	Aurangabad	1372000	AURANGABAD	completed	5-13-16	Yes
523	Koil	Dhanipur	Nayabas Narendra Garh	1372100	NAYABAS BARENDRA GARHI	completed	5-13-16	Yes
524	Koil	Dhanipur	Harduaganj Dehat	1372200	BARAMGARHI	completed	3-18-17	Yes



525	Koil	Dhanipur	Harduaganj Dehat	1372200	DHASANNA	completed	12-7-16	Yes
526	Koil	Dhanipur	Harduaganj Dehat	1372200	HARDUAGANJ DEHAT	In progress	Nov-17	Yes
527	Koil	Dhanipur	Harduaganj Dehat	1372200	IBRAHIMABAD	In progress	Nov-17	NO
528	Koil	Dhanipur	Harduaganj Dehat	1372200	KONDRA	completed	6-14-17	Yes
529	Koil	Dhanipur	Darapur	1372300	DARAPUR	completed	4-23-16	Yes
530	Koil	Dhanipur	Darapur	1372300	NAGLA DARAPUR	completed	4-23-16	Yes
531	Koil	Dhanipur	Sarmastpur Machhua	1372400	SARMASTPUR MACHHURA	completed	2-23-16	Yes
532	Koil	Dhanipur	Azamabad Machhua	1372500	AZAMABAD MACHHUA	completed	4-30-17	Yes
533	Koil	Dhanipur	Azamabad Machhua	1372500	BARKULA	completed	4-23-16	Yes
534	Koil	Dhanipur	Azamabad Machhua	1372500	GADIA	completed	3-20-17	Yes
535	Koil	Dhanipur	Azamabad Machhua	1372500	JADOLA	completed	2-23-16	Yes
536	Koil	Dhanipur	Sikandarpur Machhua	1372600	SIKANDARPUR MACHHUA	completed	12-18-15	Yes
537	Koil	Dhanipur	Barkatpur	1372700	BARKATPUR	completed	3-18-17	Yes
538	Koil	Dhanipur	Gurushikharan	1372800	GURUSHIKHARAN	completed	6-14-16	Yes
539	Koil	Dhanipur	Nagla Kurtia	1372900	NAGLA KUTIA	completed	3-18-17	Yes
540	Koil	Dhanipur	Khan Alampur	1373000	KHAN ALAMPUR	completed	8-4-16	Yes
541	Koil	Dhanipur	Khan Alampur	1373000	NAGLA PUSA	completed	3-21-17	Yes
542	Koil	Dhanipur	Imlani	1373100	IMLANI	completed	3-18-17	Yes
543	Koil	Dhanipur	Imlani	1373100	NAYA BAS	completed	3-18-17	Yes
544	Koil	Dhanipur	Mai	1373200	MAI	completed	12-18-15	Yes
545	Koil	Dhanipur	Mai	1373200	NAGLA MAI	completed	3-18-17	Yes
546	Koil	Dhanipur	Nidhaura	1373300	NIDHAULA	In progress	Nov-17	Yes
547	Koil	Dhanipur	Chhiravali	1373400	CHHIRAVALI	completed	7-27-16	Yes
548	Koil	Dhanipur	Chhiravali	1373400	NAGLA BHUREKHAN	completed	7-27-16	Yes
549	Koil	Dhanipur	Chhiravali	1373400	NAGLA GIRDHARPUR	completed	5-13-16	Yes
550	Koil	Dhanipur	Varanadi	1373500	NAGLA BANJARA	completed	2-3-16	Yes
551	Koil	Dhanipur	Varanadi	1373500	NARAYANPUR	completed	4-30-17	Yes
552	Koil	Dhanipur	Varanadi	1373500	VARANADI	completed	4-30-17	Yes
553	Koil	Dhanipur	Bisavanpur Silla	1373600	BISAVANPUR SILLA	completed	12-7-16	Yes
554	Koil	Dhanipur	Bisavanpur Silla	1373600	HUSAIN ALI (NAGLA BHUD)	completed	4-13-16	Yes
555	Koil	Dhanipur	Bisavanpur Silla	1373600	NAGLA KOTHI	completed	1-14-16	Yes
556	Koil	Dhanipur	Bisavanpur Silla	1373600	AJA ALI (NAGLA DHARAMAP	completed	4-30-17	Yes
557	Koil	Dhanipur	Bisavanpur Silla	1373600	VISAVANPUR (UTGIRI)	completed	5-13-16	Yes
558	Koil	Dhanipur	Burhasi	1373700	BURHASI	completed	12-7-16	Yes

559	Koil	Dhanipur	Burhasi	1373700	DEENDYALPUR	completed	8-4-16	Yes
560	Koil	Dhanipur	Burhasi	1373700	ETAWALI	completed	7-27-16	Yes
561	Koil	Dhanipur	Burhasi	1373700	NAGLA HAJI	completed	5-13-16	Yes
562	Koil	Dhanipur	Burhasi	1373700	NAGLA KHEM	completed	6-25-16	Yes
563	Koil	Dhanipur	Rahsupur	1373800	RAHSUPUR	completed	6-25-16	Yes
564	Koil	Dhanipur	Shekhupur	1373900	BHEKHUPUR	completed	1-14-16	Yes
565	Koil	Dhanipur	Kharai	1374000	KHARAI	completed	6-25-16	Yes
566	Koil	Dhanipur	Baharampur	1374100	BAHARAMPUR	completed	4-30-17	Yes
567	Koil	Dhanipur	Baharampur	1374100	NAGLA BASEER	completed	4-30-17	Yes
568	Koil	Dhanipur	Ukarana	1374200	UKARANA	completed	4-30-17	Yes
569	Koil	Dhanipur	Shahjahanpur Tajpur	1374300	NAGLA UNCHAN	In progress	Nov-17	NO
570	Koil	Dhanipur	Shahjahanpur Tajpur	1374300	SHAHJAHANPUR TAJPUR	In progress	Oct-17	NO
571	Koil	Dhanipur	Shahjahanpur Tajpur	1374300	TAJPUR	completed	3-21-17	NO
572	Koil	Dhanipur	Khitkari	1374400	KHITKARI	completed	3-18-17	Yes
573	Koil	Dhanipur	Bhataula	1374500	BHATAULA	completed	6-14-16	Yes
574	Koil	Dhanipur	Daulatpur	1374600	DAULATPUR	completed	5-13-16	Yes
575	Koil	Dhanipur	Ikari	1374700	IKARI	completed	3-18-17	Yes
576	Koil	Dhanipur	Mahamudpur Jamalpur	1374800	JAMALPUR	completed	2-12-16	Yes
577	Koil	Dhanipur	Mahamudpur Jamalpur	1374800	MAHAMUDPUR JAMALPUR	completed	2-12-16	Yes
578	Koil	Dhanipur	Changeri	1374900	CHANGERI	completed	6-14-16	Yes
579	Koil	Dhanipur	Changeri	1374900	NAGLA BARI (NAGLA DERA)	completed	6-14-16	Yes
580	Koil	Dhanipur	Bhawan Khera	1375000	BHAWAN KHERA	completed	4-13-16	Yes
581	Koil	Dhanipur	Bhojpur	1375100	BHOJPUR	completed	3-18-17	Yes
582	Koil	Dhanipur	Bhojpur	1375100	NAGLA HAKIM GARHI	completed	4-23-16	Yes
583	Koil	Dhanipur	Alahdadpur	1375200	ALAHDADPUR	completed	2-12-16	Yes
584	Koil	Dhanipur	Alahdadpur	1375200	NAGLA DILEEP	completed	4-23-16	Yes
585	Koil	Dhanipur	Khan Garhi	1375300	KHAN GARHI	completed	4-23-16	Yes
586	Koil	Dhanipur	Panaithi	1375400	PANAITHI	completed	8-4-16	Yes
587	Koil	Dhanipur	Asadpur Kayam	1375500	ASADPUR KAYAM	completed	3-21-17	Yes
588	Koil	Dhanipur	Asadpur Kayam	1375500	NAGLA DEVI	In progress	Oct-17	NO
589	Koil	Dhanipur	Yakutpur	1375700	YAKUTPUR	completed	4-13-16	Yes
590	Koil	Dhanipur	Pikhlauni	1375800	PIKHLAUNI	In progress	Nov-17	Yes
591	Koil	Dhanipur	Nijamtpur Borna	1375900	NIJAMTPUR BORNA	completed	4-13-16	Yes
592	Koil	Dhanipur	Sidhauli	1376000	JWALAGARH	completed	4-30-17	Yes

593	Koil	Dhanipur	Sidhauri	1376000	SIDHAULI	completed	4-30-17	Yes
594	Koil	Dhanipur	Alinagar	1376100	ALINAGAR	completed	4-30-17	Yes
595	Koil	Dhanipur	Kamalpur	1376200	KAMALPUR	completed	6-14-16	Yes
596	Koil	Dhanipur	Rahamatpur Garmai	1376300	RAHMATPUR GARMAI	completed	5-13-16	Yes
597	Koil	Dhanipur	Joravar Nagar	1376400	JORAVAR NAGAR	completed	6-14-16	Yes
598	Koil	Dhanipur	Boner	1376500	BONER	completed	1-14-16	Yes
599	Koil	Dhanipur	Kishan Garhi	1376600	KISHAN GARHI	completed	4-30-17	Yes
600	Koil	Dhanipur	Girdharpur Gadhiyaval	1376700	GIRDHARPUR GADHIYAVALI	completed	7-27-16	Yes
601	Koil	Dhanipur	Balrampur	1376800	BALRAMPUR	completed	5-13-16	Yes
602	Koil	Dhanipur	Balrampur	1376800	NAGLA POOSA	completed	4-30-17	Yes
603	Koil	Dhanipur	Nagla Pankhani	1376900	NAGLA PANKHANI	completed	12-7-16	Yes
604	Koil	Dhanipur	Chirauliya Daudkhan	1377000	CHIRAULIYA DAUDKHAN	completed	6-25-16	Yes
605	Koil	Dhanipur	Ishanpur	1377100	ISHANPUR	completed	7-27-16	Yes
606	Koil	Dhanipur	Kochhor	1377200	KOCHHOR	completed	6-14-16	Yes
607	Koil	Dhanipur	Hajipur Fathehkhan	1377300	HAJIPUR FATHEHKHAN	completed	5-13-16	Yes
608	Koil	Dhanipur	Ghasipur	1377400	GHASIPUR	completed	12-9-16	Yes
609	Koil	Dhanipur	Musepur Jalal	1377500	MUSEPUR JALAL	completed	8-9-16	Yes
610	Koil	Dhanipur	Haivatpur Piratha	1377600	HAIVATPUR PIRATHA	completed	4-30-17	Yes
611	Koil	Dhanipur	Rustampur Ailam	1377700	RUSTAMPUR AILAM	completed	3-21-17	Yes
612	Koil	Dhanipur	Gazripur	1377800	GAZRIPUR	completed	5-13-16	Yes
613	Koil	Dhanipur	Keshopur Gadrana	1377900	BHOPATPUR	completed	6-25-16	Yes
614	Koil	Dhanipur	Keshopur Gadrana	1377900	KESHOPUR GADRANA	completed	5-31-17	Yes
615	Koil	Dhanipur	Alipur	1378000	ALIPUR	In progress	Nov-17	NO
616	Koil	Dhanipur	Pali Razapur	1378100	PALI RAZAPUR	completed	6-14-16	Yes
617	Koil	Dhanipur	Sikarna	1378200	SIKARNA	completed	2-12-16	Yes
618	Koil	Dhanipur	Bhartua	1378300	BHARTUA	completed	6-25-16	Yes
619	Koil	Dhanipur	Bhartua	1378300	UJARIGANJ	completed	6-25-16	Yes
620	Koil	Dhanipur	Adaun	1378400	ADAUN	completed	12-7-16	Yes
621	Koil	Dhanipur	Adaun	1378400	ANVARABAD	completed	4-7-16	Yes
622	Koil	Dhanipur	Adaun	1378400	NAGLA ASHA	completed	4-13-16	Yes
623	Koil	Dhanipur	Adaun	1378400	NAGLA PATEL	completed	4-30-17	Yes
624	Koil	Dhanipur	Adaun	1378400	NAGLA PRAKASHI	Not started	Dec-17	NO
625	Koil	Dhanipur	Adaun	1378400	NAGLA TEJA	completed	2-3-16	Yes
626	Koil	Dhanipur	Sonoth Gokulpur	1378500	GOKULPUR	completed	1-14-16	Yes

627	Koil	Dhanipur	Sonoth Gokulpur	1378500	SONOTH GOKULPUR	completed	1-14-16	Yes
628	Koil	Dhanipur	Bhakari Ahivasi	1378600	BHAKARI AHIVASI	completed	6-25-16	Yes
629	Koil	Dhanipur	Bhakari Ahivasi	1378600	NAGLA DHAK	completed	12-21-15	Yes
630	Koil	Dhanipur	Dihauli	1378700	DIHAULI	completed	3-21-17	Yes
631	Koil	Dhanipur	Shebajpur	1378800	SHEBAJPUR	completed	6-14-16	Yes
632	Koil	Dhanipur	Shebajpur	1378800	SIRAWALI	completed	3-21-17	Yes
633	Koil	Dhanipur	Malikpura	1378900	MALIKPURA	completed	8-4-16	Yes
634	Koil	Dhanipur	Jalupur Sigher	1379000	BHILAWATI DHAK	completed	6-25-16	Yes
635	Koil	Dhanipur	Jalupur Sigher	1379000	FARIDPUR	completed	6-25-16	Yes
636	Koil	Dhanipur	Jalupur Sigher	1379000	JALUPUR SIGHER	completed	6-18-17	Yes
637	Koil	Dhanipur	Jasrathpur	1379100	JASRATHPUR	completed	4-13-16	Yes
638	Koil	Dhanipur	Dumhaira	1379200	DUMHAIRA	completed	6-22-17	NO
639	Koil	Dhanipur	Shekha	1379300	SHEKHA	completed	4-30-17	Yes
640	Koil	Dhanipur	Edalpur	1379400	EDALPUR	completed	1-14-16	Yes
641	Koil	Dhanipur	Chand Garhi	1379600	CHAND GARHI	completed	6-22-17	Yes
642	Koil	Dhanipur	Kaliyanpur	1379700	KALIYANPUR	completed	6-14-16	Yes
643	Koil	Dhanipur	Rohina Singhapur	1379800	ROHINA SINGHAPUR	completed	2-12-16	Yes
644	Koil	Dhanipur	Rohina Singhapur	1379800	SINGHVASPUR	Not started	Oct-17	
645	Koil	Dhanipur	Sisroi Nagla Dhak	1379900	SISROI NAGLA DHAK	completed	6-22-17	NO
646	Koil	Dhanipur	Asgarpur	1380000	ASGARPUR	completed	1-14-16	Yes
647	Koil	Dhanipur	Bajhera	1380100	BAJHERA	completed	4-30-17	Yes
648	Koil	Dhanipur	Balukhera	1380200	BALUKHERA	completed	3-18-17	Yes
649	Koil	Dhanipur	Dhanipur (CT)	1375600	DHANIPUR	completed	5-23-17	Yes
650	Koil	Dhanipur	Dhanipur (CT)	1375600	NAGLA MALI (NAGLA SALYAN)	In progress	Nov-17	NO
651	Atrauli	Gangiri	Rahmapur	1341100	NAGLA BALDEV	completed	12-21-15	Yes
652	Atrauli	Gangiri	Rahmapur	1341100	NAGLA CHOCHI	completed	12-21-15	Yes
653	Atrauli	Gangiri	Rahmapur	1341100	RAHMAPUR	completed	12-21-15	Yes
654	Atrauli	Gangiri	Raipur Oi	1341300	RAIPUR OI	completed	9-8-16	Yes
655	Atrauli	Gangiri	Tikari	1341400	TIKARI	completed	1-14-16	Yes
656	Atrauli	Gangiri	Madapur	1341500	MADAPUR	completed	6-14-16	Yes
657	Atrauli	Gangiri	Madapur	1341500	NAGLA KHERA	completed	2-12-16	Yes
658	Atrauli	Gangiri	Madapur	1341500	NAGLA MANGUPUR	completed	7-27-16	Yes
659	Atrauli	Gangiri	Madapur	1341500	NAGLA USHAR	completed	5-13-16	Yes
660	Atrauli	Gangiri	Piploi	1341600	NAGLA MAU	completed	6-25-16	Yes

661	Atrauli	Gangiri	Piploi	1341600	PIPLOI	completed	12-7-16	Yes
662	Atrauli	Gangiri	Babupur	1341700	BABUPUR	completed	12-7-16	Yes
663	Atrauli	Gangiri	Sunhara	1341800	SUNHARA	completed	2-6-17	Yes
664	Atrauli	Gangiri	Barla	1341900	BARLA	completed	9-8-16	Yes
665	Atrauli	Gangiri	Barla	1341900	NAGLA ALKHPURA	completed	3-19-17	NO
666	Atrauli	Gangiri	Barla	1341900	NAGLA DALALPUR	completed	3-19-17	NO
667	Atrauli	Gangiri	Barla	1341900	NAGLA GULABI	completed	3-19-17	NO
668	Atrauli	Gangiri	Barla	1341900	NAGLA GULJAR	completed	4-30-17	Yes
669	Atrauli	Gangiri	Barla	1341900	NAGLA HASANKHAN	completed	4-30-17	Yes
670	Atrauli	Gangiri	Barla	1341900	NAGLA KASHYAP	completed	4-30-17	Yes
671	Atrauli	Gangiri	Barla	1341900	NAGLA KHARI	completed	4-30-17	Yes
672	Atrauli	Gangiri	Barla	1341900	NAGLA KHITKARI	completed	4-30-17	Yes
673	Atrauli	Gangiri	Barla	1341900	NAGLA NANDRAM	completed	4-1-17	NO
674	Atrauli	Gangiri	Barla	1341900	NAGLA SARAY	completed	4-23-16	Yes
675	Atrauli	Gangiri	Barla	1341900	NAGLA SAWANTI	completed	4-30-17	Yes
676	Atrauli	Gangiri	Arni	1342000	ARNI	completed	4-13-16	Yes
677	Atrauli	Gangiri	Arni	1342000	NAGLA ARNI	completed	4-1-17	Yes
678	Atrauli	Gangiri	Arni	1342000	NAGLA KHERHA	completed	3-18-17	Yes
679	Atrauli	Gangiri	Tikta	1342100	NAGLA DHAK	completed	12-21-15	Yes
680	Atrauli	Gangiri	Tikta	1342100	TIKTA	completed	6-25-16	Yes
681	Atrauli	Gangiri	Anandpur	1342200	ANANDPUR	completed	9-8-16	Yes
682	Atrauli	Gangiri	Puraini Ismailpur	1342300	ISMAILPUR	completed	3-16-17	Yes
683	Atrauli	Gangiri	Puraini Ismailpur	1342300	PURAINI ISMAILPUR	completed	2-2-17	Yes
684	Atrauli	Gangiri	Utara	1342400	UTARA	completed	1-11-17	Yes
685	Atrauli	Gangiri	Bhojpur Ta Datavli	1342500	BHOJPUR TA DATAVLI	completed	8-9-16	Yes
686	Atrauli	Gangiri	Chhabilpur	1342600	CHHABILPUR	completed	6-25-16	Yes
687	Atrauli	Gangiri	Chhabilpur	1342600	DHAK	completed	4-7-16	Yes
688	Atrauli	Gangiri	Hamirpur	1342700	HAMIRPUR	completed	6-25-16	Yes
689	Atrauli	Gangiri	Bhuria Majra Rampur	1342800	BHURIYA MAJRA RAMPUR	completed	4-1-17	NO
690	Atrauli	Gangiri	Sikharna Khurd Kalan	1342900	SIKHARNA KHURD	completed	1-14-16	Yes
691	Atrauli	Gangiri	Sikharna Khurd Kalan	1342900	SIKHARNA KHURD KALAN	completed	9-8-16	Yes
692	Atrauli	Gangiri	Satarapur	1343100	SATARAPUR	completed	1-14-16	Yes
693	Atrauli	Gangiri	Kamalabad	1343200	KAMLABAD	completed	6-25-16	Yes
694	Atrauli	Gangiri	Sihavali	1343300	SIHAVALI	completed	6-7-17	Yes

695	Atrauli	Gangiri	Nausha	1343400	NAUSHA	completed	4-1-17	NO
696	Atrauli	Gangiri	Paharipur	1343500	PAHARIPUR	completed	5-13-16	Yes
697	Atrauli	Gangiri	Azadpur	1343600	AZADPUR	completed	3-24-17	Yes
698	Atrauli	Gangiri	Khargupura	1343700	KHARGUOURA	completed	2-3-16	Yes
699	Atrauli	Gangiri	Datawali	1343800	CHAD GHARHI	completed	2-3-16	Yes
700	Atrauli	Gangiri	Datawali	1343800	DATAVALI	completed	8-4-16	Yes
701	Atrauli	Gangiri	Datawali	1343800	NAGLA GADHAR GAHRI	completed	2-3-16	Yes
702	Atrauli	Gangiri	Alahdadpur	1343900	ALAHDADPUR	completed	2-12-16	Yes
703	Atrauli	Gangiri	Alahdadpur	1343900	NAGLA ALAHDADPUR	completed	2-3-16	Yes
704	Atrauli	Gangiri	Paraura	1344000	NAGLA SAVANTI	completed	2-12-16	Yes
705	Atrauli	Gangiri	Paraura	1344000	PARAURA	completed	6-25-16	Yes
706	Atrauli	Gangiri	Mudhail	1344100	MUDHAIL	completed	4-1-17	NO
707	Atrauli	Gangiri	Pusawali	1344200	PUSAWALI	completed	6-14-16	Yes
708	Atrauli	Gangiri	Mohakampur Ta Datawa	1344300	MOHAKAMPUR TA DATAWAL	completed	4-1-17	Yes
709	Atrauli	Gangiri	Khera	1344400	KHERSA	completed	4-23-16	Yes
710	Atrauli	Gangiri	Khera	1344400	NAGLA KHERSA	completed	12-7-16	Yes
711	Atrauli	Gangiri	Rampur Mazara Bhuria	1344500	RAMPUR MAZARA BHURIA	completed	8-9-16	Yes
712	Atrauli	Gangiri	Habibpur	1344600	HABIBPUR	completed	7-27-16	Yes
713	Atrauli	Gangiri	Sunpehar Edalpur	1344800	SUNPEHAR EDALPUR	In progress	Oct-17	Yes
714	Atrauli	Gangiri	Sirauli	1344900	SIRAULI	completed	6-18-17	NO
715	Atrauli	Gangiri	Salgavan	1345000	SALGAVAN	completed	3-24-17	Yes
716	Atrauli	Gangiri	Barauli	1345100	BARAULI	completed	4-23-16	Yes
717	Atrauli	Gangiri	Chharra Rafatpur	1345200	BADSHA NAGLA	completed	7-27-16	Yes
718	Atrauli	Gangiri	Chharra Rafatpur	1345200	CHHARRA RAFATPUR	In progress	Oct-17	NO
719	Atrauli	Gangiri	Chharra Rafatpur	1345200	NAGLA JATKORA	completed	7-27-16	Yes
720	Atrauli	Gangiri	Bhamori Buzurg	1345300	BHAMORI BUZURG	completed	8-4-16	Yes
721	Atrauli	Gangiri	Tandauli	1345400	INAYAT GANJ	completed	4-7-16	Yes
722	Atrauli	Gangiri	Tandauli	1345400	NAGLA MOHAN	completed	4-7-16	Yes
723	Atrauli	Gangiri	Tandauli	1345400	TANDAULI	completed	9-8-16	Yes
724	Atrauli	Gangiri	Mohkampur Ta Dadon	1345500	MOHKAMPUR TA DADON	completed	6-19-17	Yes
725	Atrauli	Gangiri	Pithanpur	1345600	NAGLA BHOR	completed	9-8-16	Yes
726	Atrauli	Gangiri	Pithanpur	1345600	PITHANPUR	completed	9-8-16	Yes
727	Atrauli	Gangiri	Abhaypur Bahlolpur	1345700	ABHAYPUR BAHLOLPUR	completed	3-7-17	Yes
728	Atrauli	Gangiri	Ajvaman Dher	1345800	AJVAMAN DHER	completed	4-12-17	Yes

729	Atrauli	Gangiri	Ajvaman Dher	1345800	NAGLA AXI	completed	1-18-17	Yes
730	Atrauli	Gangiri	Ajvaman Dher	1345800	NAGLA BAGIYA	completed	4-17-17	Yes
731	Atrauli	Gangiri	Ajvaman Dher	1345800	NAGLA LAMI	completed	1-18-17	Yes
732	Atrauli	Gangiri	Ajvaman Dher	1345800	NAGLA ROSHAN	completed	4-23-16	Yes
733	Atrauli	Gangiri	Nah	1345900	NAGLA GIRDHAR	completed	2-12-16	Yes
734	Atrauli	Gangiri	Nah	1345900	NAGLA JATVAN	completed	9-8-16	Yes
735	Atrauli	Gangiri	Nah	1345900	NAGLA SEER	completed	4-1-17	Yes
736	Atrauli	Gangiri	Nah	1345900	NAH	completed	6-18-17	Yes
737	Atrauli	Gangiri	Alampur Fatehpur	1346000	ALAMPUR FATEHPUR	completed	2-23-16	Yes
738	Atrauli	Gangiri	Alampur Fatehpur	1346000	NAGLA KAKRUA	completed	1-14-16	Yes
739	Atrauli	Gangiri	Alampur Fatehpur	1346000	NAGLA LALE	completed	12-18-15	Yes
740	Atrauli	Gangiri	Bisora	1346100	BISORA	completed	1-14-16	Yes
741	Atrauli	Gangiri	Bisora	1346100	NAGLA ACHLA	completed	1-14-16	Yes
742	Atrauli	Gangiri	Bajidpur	1346200	BAJIDPUR	completed	4-23-16	Yes
743	Atrauli	Gangiri	Bhay	1346300	BHAY	completed	8-4-16	Yes
744	Atrauli	Gangiri	Nabipur	1346400	NABIPUR	completed	8-4-16	Yes
745	Atrauli	Gangiri	Nabipur	1346400	NAGLA DUGAR	completed	8-4-16	Yes
746	Atrauli	Gangiri	Nabipur	1346400	NAGLA JASHIG	completed	8-4-16	Yes
747	Atrauli	Gangiri	Sikanderpur	1346500	SIKANDRPUR	completed	4-23-16	Yes
748	Atrauli	Gangiri	Kakabegpur	1346600	KAKABEGPUR	completed	4-23-16	Yes
749	Atrauli	Gangiri	Kakabegpur	1346600	NAGLA BANJARA	completed	2-3-16	Yes
750	Atrauli	Gangiri	Kakabegpur	1346600	NAGLA BEGPUR	completed	2-3-16	Yes
751	Atrauli	Gangiri	Kakabegpur	1346600	NAGLA TABL	completed	8-4-16	Yes
752	Atrauli	Gangiri	Bonai	1346700	BONAI	completed	12-21-15	Yes
753	Atrauli	Gangiri	Bonai	1346700	NAGLA GULRIYA	completed	4-23-16	Yes
754	Atrauli	Gangiri	Bonai	1346700	NAGLA HANSHI	completed	4-7-16	Yes
755	Atrauli	Gangiri	Bonai	1346700	NAGLA KLAWA	completed	2-3-16	Yes
756	Atrauli	Gangiri	Bonai	1346700	NAGLA KOTHI RAJVIR	Not started	Oct-17	
757	Atrauli	Gangiri	Bonai	1346700	NAGLA MACHRIYA	completed	2-3-16	Yes
758	Atrauli	Gangiri	Bonai	1346700	NAGLA RAJAN	completed	2-3-16	Yes
759	Atrauli	Gangiri	Samena Tatarpur	1346800	NAGLA LALJIT	completed	12-21-15	Yes
760	Atrauli	Gangiri	Samena Tatarpur	1346800	NAGLA TATARPUR	completed	5-13-16	Yes
761	Atrauli	Gangiri	Samena Tatarpur	1346800	SAMENA TATARPUR	completed	9-8-16	Yes
762	Atrauli	Gangiri	Nagla Meva	1346900	NAGLA BIRVAL	Not started	Oct-17	

763	Atrauli	Gangiri	Nagla Meva	1346900	NAGLA MEVA	completed	6-14-16	Yes
764	Atrauli	Gangiri	Kasimpur Math Kaser	1347000	KASIMPUR MATH KASER	completed	8-9-16	Yes
765	Atrauli	Gangiri	Jiravli	1347100	BIRBAL	Not started	Oct-17	
766	Atrauli	Gangiri	Jiravli	1347100	JIROLI	completed	2-6-17	Yes
767	Atrauli	Gangiri	Jiravli	1347100	MAHMUD PUR	completed	6-25-16	Yes
768	Atrauli	Gangiri	Jiravli	1347100	MEWA	Not started	Dec-17	
769	Atrauli	Gangiri	Jiravli	1347100	NAGLA BANJARA	completed	2-3-16	Yes
770	Atrauli	Gangiri	Jiravli	1347100	NAGLA LABHERHA	completed	8-4-16	Yes
771	Atrauli	Gangiri	Jiravli	1347100	NAGLA NAGAR	completed	6-14-16	Yes
772	Atrauli	Gangiri	Jiravli	1347100	NAGLA SANTOSHI	completed	6-25-16	Yes
773	Atrauli	Gangiri	Jiravli	1347100	RAM NAGLA	completed	6-25-16	Yes
774	Atrauli	Gangiri	Jiravli	1347100	UDIYA NAGLA	completed	7-27-16	Yes
775	Atrauli	Gangiri	Paindra Nawabpur	1347200	NAAGLA NAWAPUR	completed	4-23-16	Yes
776	Atrauli	Gangiri	Paindra Nawabpur	1347200	NAGLA WALE	completed	2-23-16	Yes
777	Atrauli	Gangiri	Paindra Nawabpur	1347200	PANDRA NAWABPUR	completed	4-23-16	Yes
778	Atrauli	Gangiri	Khulavali Urf Habib Gan	1347300	HULAVALIB URF HABIB GAN	completed	12-7-16	Yes
779	Atrauli	Gangiri	Khulavali Urf Habib Gan	1347300	NAGLA BHIMSEN	completed	6-25-16	Yes
780	Atrauli	Gangiri	Maupur Bahadurpur	1347400	MAUPUR BAHADURPUR	completed	3-28-17	Yes
781	Atrauli	Gangiri	Maupur Bahadurpur	1347400	NAGLA BIDHA	completed	8-9-16	Yes
782	Atrauli	Gangiri	Maupur Bahadurpur	1347400	NAGLA CHAMAN	completed	3-28-17	Yes
783	Atrauli	Gangiri	Shahjahanpur Vaijana	1347500	NAGLA (BHAWANI) BANJARA	completed	9-8-16	Yes
784	Atrauli	Gangiri	Shahjahanpur Vaijana	1347500	NAGLA BABUL	completed	5-13-16	Yes
785	Atrauli	Gangiri	Shahjahanpur Vaijana	1347500	NAGLA DHIMAR	completed	5-13-16	Yes
786	Atrauli	Gangiri	Shahjahanpur Vaijana	1347500	NAGLA PUL	completed	4-23-16	Yes
787	Atrauli	Gangiri	Shahjahanpur Vaijana	1347500	NAGLA TELIYA	completed	6-25-16	Yes
788	Atrauli	Gangiri	Shahjahanpur Vaijana	1347500	NAGLA USHAR	completed	5-13-16	Yes
789	Atrauli	Gangiri	Shahjahanpur Vaijana	1347500	SHAHJAHANPUR VAIJANA	completed	12-7-16	Yes
790	Atrauli	Gangiri	Ninamai Ojipur	1347600	NINAMAI OJIPUR	completed	12-7-16	Yes
791	Atrauli	Gangiri	Kaser	1347700	KASER	completed	12-7-16	Yes
792	Atrauli	Gangiri	Kaser	1347700	NAGLA JHAVARIYA	completed	2-23-16	Yes
793	Atrauli	Gangiri	Kaser	1347700	NAGLA MAIYA	completed	8-4-16	Yes
794	Atrauli	Gangiri	Kaser	1347700	NAGLA MUNSHI	completed	3-18-17	Yes
795	Atrauli	Gangiri	Rajmau	1347800	NAGLA JATVAN	completed	3-18-17	Yes
796	Atrauli	Gangiri	Rajmau	1347800	NAGLA DAK	completed	3-18-17	Yes



797	Atrauli	Gangiri	Rajmau	1347800	NAGLA HUKUMSHIG	completed	3-18-17	Yes
798	Atrauli	Gangiri	Rajmau	1347800	RAJMAU	completed	6-19-17	Yes
799	Atrauli	Gangiri	Shahjahanbad	1347900	NAGLA KUNDAN	completed	2-12-16	Yes
800	Atrauli	Gangiri	Shahjahanbad	1347900	NAGLA RATI	completed	4-23-16	Yes
801	Atrauli	Gangiri	Shahjahanbad	1347900	NAGLA TAL	completed	3-18-17	Yes
802	Atrauli	Gangiri	Shahjahanbad	1347900	NAGLA UDIYA	completed	5-13-16	Yes
803	Atrauli	Gangiri	Shahjahanbad	1347900	SHAHJAHBAD	completed	5-13-16	Yes
804	Atrauli	Gangiri	Nagla Khagu	1348000	NAGLA KHAGU	completed	6-14-16	Yes
805	Atrauli	Gangiri	Sidhauri Kalan	1348100	NAGLA PHURAVLI	completed	6-14-16	Yes
806	Atrauli	Gangiri	Sidhauri Kalan	1348100	SIDHAULI KALAN	completed	2-6-17	Yes
807	Atrauli	Gangiri	Chitkura	1348200	CHITKURA	completed	8-4-16	Yes
808	Atrauli	Gangiri	Chitkura	1348200	NAGLA MURIYA KHERA	In progress	Oct-17	Yes
809	Atrauli	Gangiri	Mundia Majra Kaser	1348300	BHURIYA MAJRA KASER	completed	12-18-15	Yes
810	Atrauli	Gangiri	Bonai	1348400	BHONAI	completed	7-27-16	Yes
811	Atrauli	Gangiri	Dhansari	1348500	DHANSARI	completed	10-31-15	Yes
812	Atrauli	Gangiri	Dhansari	1348500	NAGLA DHANSARI	completed	4-2-17	Yes
813	Atrauli	Gangiri	Baikala	1348600	BAIKALA	completed	6-7-17	Yes
814	Atrauli	Gangiri	Baikhurd	1348700	BAIKHURD	completed	4-2-17	NO
815	Atrauli	Gangiri	Jijathal	1348800	JIJATHAL	completed	3-25-17	Yes
816	Atrauli	Gangiri	Bahadurpur Rachoi	1348900	BAHADURPUR RACHOI	completed	9-8-16	Yes
817	Atrauli	Gangiri	Rukhala	1349000	NAGLA GULARIA	completed	12-7-16	Yes
818	Atrauli	Gangiri	Rukhala	1349000	NAGLA GUMANI	completed	4-12-17	Yes
819	Atrauli	Gangiri	Rukhala	1349000	RUKHALA	completed	4-2-17	Yes
820	Atrauli	Gangiri	Lodhai	1349100	LODHAI	In progress	Nov-17	NO
821	Atrauli	Gangiri	Dorai	1349200	DORAI	completed	3-28-17	Yes
822	Atrauli	Gangiri	Galibpur	1349300	GALIBPUR	completed	1-3-17	Yes
823	Atrauli	Gangiri	Burhagaon	1349400	BURHAGAON	completed	2-12-16	Yes
824	Atrauli	Gangiri	Burhagaon	1349400	NAGLA HEMCHAND	completed	2-23-16	Yes
825	Atrauli	Gangiri	Burhagaon	1349400	NAGLAINDRA	completed	2-23-16	Yes
826	Atrauli	Gangiri	Naugavan	1349500	NAGLA BERSHI	completed	8-9-16	Yes
827	Atrauli	Gangiri	Naugavan	1349500	NAGLA JARET	completed	2-23-16	Yes
828	Atrauli	Gangiri	Naugavan	1349500	NAUGAVAN	completed	4-7-16	Yes
829	Atrauli	Gangiri	Rajgahila	1349600	RAIGAHILA	completed	4-3-17	Yes
830	Atrauli	Gangiri	Majhaura	1349800	MAJHAULA	completed	12-7-16	Yes

831	Atrauli	Gangiri	Majhaura	1349800	NAGLA BHARAMVAN	completed	6-14-16	Yes
832	Atrauli	Gangiri	Majhaura	1349800	NAGLA RATROI	completed	9-8-16	Yes
833	Atrauli	Gangiri	Hidramai	1349900	BURALGARHI	completed	5-13-16	Yes
834	Atrauli	Gangiri	Hidramai	1349900	HIDRAMAI	completed	6-18-17	Yes
835	Atrauli	Gangiri	Hidramai	1349900	NAGLA RATAN	completed	5-13-16	Yes
836	Atrauli	Gangiri	Hussainpur Dehmafi	1350000	HUSSAINPUR DEHMAFI	completed	4-23-16	Yes
837	Atrauli	Gangiri	Makhdum Nagar	1350300	MAKHDUM NAGAR	completed	8-9-16	Yes
838	Atrauli	Gangiri	Malsai	1350400	MALSAI	completed	4-23-16	Yes
839	Atrauli	Gangiri	Bilauna Chitrasi	1350500	BILAUNA CHITRASI	completed	4-3-17	NO
840	Atrauli	Gangiri	Bilauna Chitrasi	1350500	NAGLA CHITRASI	Not started	Dec-17	NO
841	Atrauli	Gangiri	Bilauna Chitrasi	1350500	NAGLA KHAR	Not started	Dec-17	NO
842	Atrauli	Gangiri	Bilauna Chitrasi	1350500	NAGLA KLIYANPUR	completed	1-3-17	Yes
843	Atrauli	Gangiri	Bilauna Chitrasi	1350500	NAGLA SUMER	completed	1-3-17	Yes
844	Atrauli	Gangiri	Bilauna Chitrasi	1350500	NASGLA CHIKHA	completed	7-27-16	Yes
845	Atrauli	Gangiri	Kanaubi	1350600	KANAUBI	completed	4-23-16	Yes
846	Atrauli	Gangiri	Kanaubi	1350600	NAGLA BANJARA	completed	3-28-17	Yes
847	Atrauli	Gangiri	Kanaubi	1350600	NAGLA BHARTHUPUR	completed	5-13-16	Yes
848	Atrauli	Gangiri	Kanaubi	1350600	NAGLA BIHARI	completed	12-7-16	Yes
849	Atrauli	Gangiri	Kanaubi	1350600	NAGLA DOHARA	completed	4-7-16	Yes
850	Atrauli	Gangiri	Kanaubi	1350600	NAGLA GOSHPUR	completed	7-27-16	Yes
851	Atrauli	Gangiri	Kanaubi	1350600	NAGLA GUMANI	completed	9-8-16	Yes
852	Atrauli	Gangiri	Kanaubi	1350600	NAGLA HANSI	completed	6-25-16	Yes
853	Atrauli	Gangiri	Kanaubi	1350600	NAGLA MIRGOLA	completed	8-4-16	Yes
854	Atrauli	Gangiri	Kanaubi	1350600	NAGLA SHERPUR	completed	4-23-16	Yes
855	Atrauli	Gangiri	Kanaubi	1350600	NAGLA TIKRI	completed	5-13-16	Yes
856	Atrauli	Gangiri	Hasanpur	1350700	AKHPURA	completed	1-14-16	Yes
857	Atrauli	Gangiri	Hasanpur	1350700	HASANPUR	completed	4-7-16	Yes
858	Atrauli	Gangiri	Hasanpur	1350700	NAGLA ISMAELPUR	completed	1-14-16	Yes
859	Atrauli	Gangiri	Shadipur Kamrua	1350800	BICHKA NAGLA	completed	10-25-16	Yes
860	Atrauli	Gangiri	Shadipur Kamrua	1350800	NAGLA CHANDANPUR	completed	4-3-17	Yes
861	Atrauli	Gangiri	Shadipur Kamrua	1350800	NAGLA GHANSI	completed	8-4-16	Yes
862	Atrauli	Gangiri	Shadipur Kamrua	1350800	NAGLA KUMRAHUA	completed	4-3-17	Yes
863	Atrauli	Gangiri	Shadipur Kamrua	1350800	NAGLA NARAYANPUR	completed	9-8-16	Yes
864	Atrauli	Gangiri	Shadipur Kamrua	1350800	SHADIPUR KAMRAUA	In progress	Nov-17	Yes

865	Atrauli	Gangiri	Mamiana Ummedpur	1350900	MAMIANA UMMEDPUR	completed	1-14-16	Yes
866	Atrauli	Gangiri	Mamiana Ummedpur	1350900	UMMEDPUR	completed	1-14-16	Yes
867	Atrauli	Gangiri	Budhari Khurd	1351000	BUDHARI KHURD	completed	8-4-16	Yes
868	Atrauli	Gangiri	Budhari Buzurg	1351100	BHOGIPUR	completed	3-18-17	Yes
869	Atrauli	Gangiri	Budhari Buzurg	1351100	BUDHARI BUZURG	completed	4-30-17	Yes
870	Atrauli	Gangiri	Budhari Buzurg	1351100	DABALPUR	completed	2-3-16	Yes
871	Atrauli	Gangiri	Budhari Buzurg	1351100	NAGLA BAG	completed	2-3-16	Yes
872	Atrauli	Gangiri	Budhari Buzurg	1351100	NAGLA DHUNIYA	Not started	Dec-17	
873	Atrauli	Gangiri	Budhari Buzurg	1351100	NAGLA GIRDHR	completed	2-12-16	Yes
874	Atrauli	Gangiri	Budhari Buzurg	1351100	NAGLA KADAMPUR	completed	6-25-16	Yes
875	Atrauli	Gangiri	Budhari Buzurg	1351100	NAGLA NATHU	completed	2-12-16	Yes
876	Atrauli	Gangiri	Budhari Buzurg	1351100	NAGLA NEKRAM	completed	3-18-17	Yes
877	Atrauli	Gangiri	Budhari Buzurg	1351100	NISARPUR	completed	4-3-17	NO
878	Atrauli	Gangiri	Budhari Buzurg	1351100	TODAL PIR	completed	2-3-16	Yes
879	Atrauli	Gangiri	Gangiri (CT)	1350200	GANGIRI	In progress	Oct-17	NO
880	Iglas	Gonda	Uttampur	1389700	BHURIKI	completed	8-9-17	Yes
881	Iglas	Gonda	Uttampur	1389700	PRAHLAD GARHI	completed	8-9-17	Yes
882	Iglas	Gonda	Uttampur	1389700	RAMHAT GARHI	completed	6-19-17	Yes
883	Iglas	Gonda	Uttampur	1389700	SARKORIA	In progress	Dec-17	NO
884	Iglas	Gonda	Uttampur	1389700	UTTAMPUR	In progress	Dec-17	NO
885	Iglas	Gonda	Dhatauli	1389800	BER NAGARIA	completed	9-24-17	Yes
886	Iglas	Gonda	Dhatauli	1389800	BHOR KE NAGARIA	completed	5-15-17	Yes
887	Iglas	Gonda	Dhatauli	1389800	DHATAULI	In progress	Dec-17	NO
888	Iglas	Gonda	Dhatauli	1389800	KUWARPUR	completed	9-24-17	NO
889	Iglas	Gonda	Dhatauli	1389800	NAGLA DHIRA	completed	5-15-17	Yes
890	Iglas	Gonda	Dhatauli	1389800	NITHAWARI	In progress	Dec-17	NO
891	Iglas	Gonda	Dhatauli	1389800	PACHAWARI	In progress	Dec-17	NO
892	Iglas	Gonda	Dhatauli	1389800	SUKHEPUR	In progress	Dec-17	NO
893	Iglas	Gonda	Payadapur	1390000	BHURIA GARHI	In progress	Dec-17	Yes
894	Iglas	Gonda	Payadapur	1390000	DHADIRA NO 1	completed	9-18-17	Yes
895	Iglas	Gonda	Payadapur	1390000	MANGDHA NAGLA	completed	8-21-17	NO
896	Iglas	Gonda	Payadapur	1390000	MURIA	completed	9-18-17	NO
897	Iglas	Gonda	Payadapur	1390000	NAGLA SARTAJ	In progress	Dec-17	Yes
898	Iglas	Gonda	Payadapur	1390000	PAYADAPUR	In progress	Dec-17	NO

899	Iglas	Gonda	Payadapur	1390000	TAAL NAGAR	completed	9-18-17	Yes
900	Iglas	Gonda	Razawal	1390100	BHADIRA NO 2	completed	9-18-17	Yes
901	Iglas	Gonda	Razawal	1390100	BHOLA NAGLA	completed	8-7-17	NO
902	Iglas	Gonda	Razawal	1390100	GURZ NAGARIA	completed	8-10-17	NO
903	Iglas	Gonda	Razawal	1390100	MARHI	completed	8-10-17	NO
904	Iglas	Gonda	Razawal	1390100	RAZAWAL	In progress	Dec-17	NO
905	Iglas	Gonda	Chootharpur Kinvasa	1390200	AHRUA	completed	4-4-17	Yes
906	Iglas	Gonda	Chootharpur Kinvasa	1390200	CHOOHARPUR KINVASA	completed	4-4-17	Yes
907	Iglas	Gonda	Chootharpur Kinvasa	1390200	HARDAYA NAGARIA	completed	4-4-17	Yes
908	Iglas	Gonda	Chootharpur Kinvasa	1390200	MARHI	completed	4-28-17	Yes
909	Iglas	Gonda	Chootharpur Kinvasa	1390200	SHAHWAJPUR	completed	4-4-17	Yes
910	Iglas	Gonda	Majoopur Suvkara	1390400	BHOJ KI NAGARIA	completed	6-19-17	Yes
911	Iglas	Gonda	Majoopur Suvkara	1390400	BOLLA	completed	4-4-17	Yes
912	Iglas	Gonda	Majoopur Suvkara	1390400	MAJOOPUR	In progress	Dec-17	NO
913	Iglas	Gonda	Majoopur Suvkara	1390400	NAGLA CHAMAN	completed	4-5-17	Yes
914	Iglas	Gonda	Majoopur Suvkara	1390400	NAGLA DHADI	Not started	Dec-17	NO
915	Iglas	Gonda	Majoopur Suvkara	1390400	NAGLA MOHAN	completed	9-28-17	Yes
916	Iglas	Gonda	Majoopur Suvkara	1390400	SAMASTPUR	completed	4-5-17	Yes
917	Iglas	Gonda	Majoopur Suvkara	1390400	SUBKARA	completed	4-5-17	Yes
918	Iglas	Gonda	Talesara	1390700	DAMGARHI	completed	4-5-17	YES
919	Iglas	Gonda	Talesara	1390700	KASAI NAGLA	completed	5-12-17	Yes
920	Iglas	Gonda	Talesara	1390700	KOLI NAGLA	In progress	Dec-17	NO
921	Iglas	Gonda	Talesara	1390700	NAGLA BHAOO	In progress	Dec-17	NO
922	Iglas	Gonda	Talesara	1390700	NAGLA GADRIA	In progress	Dec-17	NO
923	Iglas	Gonda	Talesara	1390700	TALESARA	completed	6-22-17	NO
924	Iglas	Gonda	Ektajpur	1390800	BURJ	completed	6-14-17	NO
925	Iglas	Gonda	Ektajpur	1390800	EKTAJPUR	In progress	Dec-17	NO
926	Iglas	Gonda	Rudyat Urf Tarapur	1390900	GHARI TARAPUR	completed	6-15-17	NO
927	Iglas	Gonda	Rudyat Urf Tarapur	1390900	RUDYAT URF TARAPUR	In progress	Dec-17	NO
928	Iglas	Gonda	Basai	1391000	BASAI	completed	4-5-17	Yes
929	Iglas	Gonda	Mati	1391100	MATI	completed	6-15-17	Yes
930	Iglas	Gonda	Nagla Sabal Urf Gonda	1391200	ADU KI NAGRIA	completed	4-5-17	YES
931	Iglas	Gonda	Nagla Sabal Urf Gonda	1391200	CHINTA KI NAGRIA	completed	4-5-17	YES
932	Iglas	Gonda	Nagla Sabal Urf Gonda	1391200	DHARA KE GARHI	completed	4-5-17	YES

933	Iglas	Gonda	Nagla Sabal Urf Gonda	1391200	DHONDA	completed	4-5-17	YES
934	Iglas	Gonda	Nagla Sabal Urf Gonda	1391200	KANSKA	completed	6-20-17	YES
935	Iglas	Gonda	Nagla Sabal Urf Gonda	1391200	NAGLA SABAL URF GONDA	completed	6-15-17	NO
936	Iglas	Gonda	Nagla Sabal Urf Gonda	1391200	SHYAM NAGARIA	completed	4-5-17	NO
937	Iglas	Gonda	Dhand	1391600	DHAND	Not started	Dec-17	NO
938	Iglas	Gonda	Nagla Jagdev	1391800	BASULI	In progress	Dec-17	NO
939	Iglas	Gonda	Nagla Jagdev	1391800	KORAH	In progress	Nov-17	Yes
940	Iglas	Gonda	Nagla Jagdev	1391800	NUNERA	In progress	Nov-17	NO
941	Iglas	Gonda	Nagla Jagdev	1391800	PATPAR NAGLA	completed	6-15-17	Yes
942	Iglas	Gonda	Nagla Mansujan	1391900	GAJDEV NAGARIA	completed	4-5-17	YES
943	Iglas	Gonda	Nagla Mansujan	1391900	MANGARHI	Not started	Dec-17	NO
944	Iglas	Gonda	Nagla Mansujan	1391900	SONOUTH	completed	4-5-17	Yes
945	Iglas	Gonda	Nagla Kunji	1392100	NAGLA KUNJI	completed	2-12-16	Yes
946	Iglas	Gonda	Nagla Jangli	1392300	NAGLA JANGLI	completed	6-7-17	YES
947	Iglas	Gonda	Kaimthal	1392500	KAIMTHAL	Not started	Dec-17	NO
948	Iglas	Gonda	Kaimthal	1392500	NAGLA DEVI	completed	6-7-17	NO
949	Iglas	Gonda	Kaimthal	1392500	PREM NAGAR	In progress	Dec-17	NO
950	Iglas	Gonda	Kaimthal	1392500	VIJAY GARH	completed	4-5-17	Yes
951	Iglas	Gonda	Nagla Jujhar	1392600	KACHHOR	In progress	Nov-17	NO
952	Iglas	Gonda	Nagla Jujhar	1392600	NAGLA JUJHAR	In progress	Nov-17	NO
953	Iglas	Gonda	Nagla Jujhar	1392600	NAGLA PAHARI	completed	2-12-16	Yes
954	Iglas	Gonda	Sadha	1392800	SADHA	In progress	Nov-17	NO
955	Iglas	Gonda	Rafayatpur	1392900	ABHAIRAM NAGLA	completed	4-6-17	YES
956	Iglas	Gonda	Rafayatpur	1392900	PATAI NAGARIA	completed	4-6-17	YES
957	Iglas	Gonda	Rafayatpur	1392900	RAFAYATPUR	In progress	Oct-17	YES
958	Iglas	Gonda	Jagner	1393000	JAGNER	In progress	Oct-17	YES
959	Iglas	Gonda	Jagner	1393000	NAGLA JANGLI	In progress	Nov-17	NO
960	Iglas	Gonda	Jagner	1393000	PIPLI	completed	6-21-17	Yes
961	Iglas	Gonda	Nagla Chandram	1393100	JHALLOO	Not started	Nov-17	NO
962	Iglas	Gonda	Nagla Chandram	1393100	MARHI	Not started	Dec-17	NO
963	Iglas	Gonda	Nagla Chandram	1393100	NAGLA BHUMIA	completed	9-25-17	Yes
964	Iglas	Gonda	Nagla Chandram	1393100	NAGLA CHANDRAM	Not started	Dec-17	NO
965	Iglas	Gonda	Gahlau	1393200	BHAROLI KI KADI	completed	4-12-17	Yes
966	Iglas	Gonda	Gahlau	1393200	GAHLAU	In progress	Dec-17	NO

967	Iglas	Gonda	Gahlau	1393200	MARHI MORVAN	completed	4-12-17	Yes
968	Iglas	Gonda	Gahlau	1393200	MARHI SHYAM	completed	4-12-17	Yes
969	Iglas	Gonda	Gahlau	1393200	NAGLA BIRA	completed	6-7-17	Yes
970	Iglas	Gonda	Gahlau	1393200	NAGLA DEV	completed	6-14-17	YES
971	Iglas	Gonda	Gahlau	1393200	NAGLA MADHO	completed	9-24-17	NO
972	Iglas	Gonda	Ahlad	1393500	AHLAD	completed	6-23-17	YES
973	Iglas	Gonda	Nagla Balram	1393600	KALWARI	completed	10-3-17	NO
974	Iglas	Gonda	Nagla Balram	1393600	KANETPUR	Not started	Dec-17	NO
975	Iglas	Gonda	Nagla Balram	1393600	NAGLA BALRAM	Not started	Dec-17	NO
976	Iglas	Gonda	Nagla Balram	1393600	NAGLA JESWAR	completed	6-14-17	YES
977	Iglas	Gonda	Bhaiyan	1393800	BHAIYAN	completed	6-7-17	Yes
978	Iglas	Gonda	Bhaiyan	1393800	CHAMAR	completed	5-15-17	YES
979	Iglas	Gonda	Bhaiyan	1393800	GOVILPUR	completed	5-31-17	Yes
980	Iglas	Gonda	Bhaiyan	1393800	JAKHUR	completed	6-7-17	Yes
981	Iglas	Gonda	Bhaiyan	1393800	MARHI	completed	4-6-17	Yes
982	Iglas	Gonda	Kuagaon	1394000	BALKAN NAGARIA	completed	6-22-17	YES
983	Iglas	Gonda	Kuagaon	1394000	KUAGAON	Not started	Dec-17	NO
984	Iglas	Gonda	Kuagaon	1394000	RAM NAGARIA	completed	4-6-17	Yes
985	Iglas	Gonda	Kamalpur Maraun	1394200	KAMALPUR MARAUN	completed	4-6-17	Yes
986	Iglas	Gonda	Kamalpur Maraun	1394200	NAGLA BANJARA	completed	4-6-17	Yes
987	Iglas	Gonda	Shyam Garhi	1395800	BAS PHATELI	Not started	Dec-17	NO
988	Iglas	Gonda	Shyam Garhi	1395800	BHAGWAN GARHI	completed	8-21-17	NO
989	Iglas	Gonda	Shyam Garhi	1395800	BURZ	completed	4-6-17	Yes
990	Iglas	Gonda	Shyam Garhi	1395800	DHUMEDI	Not started	Dec-17	NO
991	Iglas	Gonda	Shyam Garhi	1395800	SHYAM GARHI	completed	5-23-17	Yes
992	Iglas	Gonda	Karaulisurja	1395900	KARAULI	completed	5-15-17	Yes
993	Iglas	Gonda	Karaulisurja	1395900	KARAULISURJA	completed	6-14-17	YES
994	Iglas	Gonda	Karaulisurja	1395900	NAGLA DHANA	completed	8-21-17	YES
995	Iglas	Gonda	Sudama	1396000	BICHPURI	completed	4-27-17	Yes
996	Iglas	Gonda	Sudama	1396000	CHINTA KA BAS	In progress	Dec-17	NO
997	Iglas	Gonda	Sudama	1396000	DEV NAGLA	completed	1-3-17	Yes
998	Iglas	Gonda	Sudama	1396000	MARRAKPUR	completed	5-11-17	Yes
999	Iglas	Gonda	Sudama	1396000	SUDAMA	completed	8-21-17	NO
1000	Iglas	Gonda	Sudama	1396000	TUNDA NAGLA	completed	4-7-17	Yes

1001	Iglas	Gonda	Bansvali	1396100	BANSVALI	completed	6-14-17	Yes
1002	Iglas	Gonda	Chhaichhau	1396400	ARNIA GARHI	completed	5-12-17	NO
1003	Iglas	Gonda	Chhaichhau	1396400	CHHAICHHAU	In progress	Oct-17	NO
1004	Iglas	Gonda	Chhaichhau	1396400	CHILAWATI	completed	6-14-17	NO
1005	Iglas	Gonda	Chhaichhau	1396400	KHAPRIA	completed	9-24-17	Yes
1006	Iglas	Gonda	Chhaichhau	1396400	MAHWALA	completed	5-11-17	Yes
1007	Iglas	Gonda	Chhaichhau	1396400	NAGLA JODHA	completed	4-7-17	Yes
1008	Iglas	Gonda	Chhaichhau	1396400	PEER NAGLA	completed	4-7-17	Yes
1009	Iglas	Gonda	Harautha	1396500	BHURANGA	completed	6-21-17	Yes
1010	Iglas	Gonda	Harautha	1396500	BIHARIPURA	completed	6-7-17	Yes
1011	Iglas	Gonda	Harautha	1396500	DHUMERI	completed	5-31-17	Yes
1012	Iglas	Gonda	Harautha	1396500	GADUA	Not started	Dec-17	NO
1013	Iglas	Gonda	Harautha	1396500	HARAUTHA	completed	6-7-17	Yes
1014	Iglas	Gonda	Harautha	1396500	NAGLA BADIA	completed	5-31-17	NO
1015	Iglas	Gonda	Harautha	1396500	NAGLA CHAMAN	Not started	Dec-17	NO
1016	Iglas	Gonda	Harautha	1396500	NAGLA MALLU	Not started	Dec-17	NO
1017	Iglas	Gonda	Harautha	1396500	NAGLA RAJUA	completed	6-14-17	Yes
1018	Iglas	Gonda	Tamautiya	1396700	AMAR SINGH NAGLA	completed	6-22-17	NO
1019	Iglas	Gonda	Tamautiya	1396700	DHURIA	completed	10-3-17	NO
1020	Iglas	Gonda	Tamautiya	1396700	LODHA	completed	5-12-17	NO
1021	Iglas	Gonda	Tamautiya	1396700	SOUNAIYA	completed	6-15-17	Yes
1022	Iglas	Gonda	Tamautiya	1396700	TAMAUTIYA	completed	6-22-17	NO
1023	Iglas	Gonda	Alipura	1396900	ALIPURA	Not started	Dec-17	NO
1024	Iglas	Gonda	Alipura	1396900	DHANDHRIA	completed	6-22-17	NO
1025	Iglas	Gonda	Alipura	1396900	LALPUR	completed	5-12-17	NO
1026	Iglas	Gonda	Alipura	1396900	SARKORIA	In progress	Oct-17	NO
1027	Iglas	Iglas	Gada Khera	1397600	DADA KHERA	completed	5-31-17	NO
1028	Iglas	Iglas	Arniyan Kwaza Raju	1397700	ARNIYAN KWAZA RAJU	completed	5-31-17	Yes
1029	Iglas	Iglas	Jaitholi	1397900	JAITHOLI	completed	5-11-17	Yes
1030	Iglas	Iglas	Jaitholi	1397900	N SANTI	completed	2-2-17	Yes
1031	Iglas	Iglas	Bhairagorva	1398100	BHAIRAGORVA	completed	6-23-17	NO
1032	Iglas	Iglas	Bhairagorva	1398100	KAREKA	completed	2-2-17	Yes
1033	Iglas	Iglas	Bhairagorva	1398100	N JAR	completed	1-3-17	Yes
1034	Iglas	Iglas	Bhairagorva	1398100	N KISHOR	completed	12-9-16	Yes

1035	Iglas	Iglas	Bhairagorva	1398100	SADOPURA	completed	12-9-16	Yes
1036	Iglas	Iglas	Gursiana	1398200	GURSIANA	completed	9-28-17	Yes
1037	Iglas	Iglas	Gursiana	1398200	HATEL PUR	completed	12-9-16	Yes
1038	Iglas	Iglas	Gursiana	1398200	MANPUR	completed	2-2-17	Yes
1039	Iglas	Iglas	Gursiana	1398200	SATLAPUR	completed	3-7-17	Yes
1040	Iglas	Iglas	Navanagar	1398500	BHORI NAGAR	completed	2-2-17	Yes
1041	Iglas	Iglas	Navanagar	1398500	NAVANAGAR	completed	1-3-17	Yes
1042	Iglas	Iglas	Ramnagar	1398600	RAMNAGAR	completed	12-9-16	Yes
1043	Iglas	Iglas	Mahoa	1398700	MAHOA	completed	2-6-17	Yes
1044	Iglas	Iglas	Bobala	1399500	BOBALA	completed	3-28-17	Yes
1045	Iglas	Iglas	Makhdumpur	1399600	MAKHDUMPUR	completed	12-9-16	Yes
1046	Iglas	Iglas	Rampur	1399700	RAMPUR	completed	2-2-17	Yes
1047	Iglas	Iglas	Bidaraka	1399800	BIDARAKA	completed	5-23-17	Yes
1048	Iglas	Iglas	Haivatpur	1399900	HAIVATPUR	completed	3-7-17	Yes
1049	Iglas	Iglas	Haivatpur	1399900	SANTOSHI NAGLA	completed	5-11-17	Yes
1050	Iglas	Iglas	Taharpur	1400200	TAHARPUR	completed	5-23-17	Yes
1051	Iglas	Iglas	Sahara Kalan	1400300	SAHARA KALAN	completed	5-31-17	Yes
1052	Iglas	Iglas	Sahara Khurd	1400400	SAHARA KHURD	completed	5-31-17	Yes
1053	Iglas	Iglas	Navalpur	1400500	GANJ	completed	2-2-17	Yes
1054	Iglas	Iglas	Navalpur	1400500	NAVALPUR	completed	5-31-17	Yes
1055	Iglas	Iglas	Bijahara	1400700	BIJHERA	completed	3-7-17	Yes
1056	Iglas	Iglas	Kauakhera	1400800	KAUA KHERA	completed	6-14-17	NO
1057	Iglas	Iglas	Rustampur Khojan	1400900	RUSTAMPUR KHOJAN	completed	6-17-17	NO
1058	Iglas	Iglas	Rustampur Gotana	1401000	RUSTAMPUR GOTANA	completed	6-14-17	NO
1059	Iglas	Iglas	Kishenpur	1401600	KISHENPUR	completed	8-21-17	NO
1060	Iglas	Iglas	Tehara	1401700	TEHARA	completed	6-14-17	Yes
1061	Iglas	Iglas	Nagla Jar	1402000	NAGLA JAR	completed	5-31-17	Yes
1062	Iglas	Iglas	Nagla Ahivasi	1402200	NAGLA AHIVASI	completed	6-14-17	Yes
1063	Iglas	Iglas	Bishanpur	1402400	BISHANPUR	Not started	Dec-17	NO
1064	Iglas	Iglas	Teekapur	1402700	TEEKAPUR	completed	3-16-17	Yes
1065	Iglas	Iglas	Balipur	1403000	BALIPUR	completed	5-11-17	Yes
1066	Iglas	Iglas	Kaimawali	1403100	KIRMAWALI	completed	5-23-17	Yes
1067	Iglas	Iglas	Bisahuli	1403300	BISAULI	completed	5-31-17	Yes
1068	Iglas	Iglas	Bisahuli	1403300	N PERTA	completed	2-2-17	Yes



1069	Iglas	Iglas	Bisahuli	1403300	N SITARAM	completed	3-28-17	Yes
1070	Iglas	Iglas	Bisahuli	1403300	NAGLA KATH	completed	3-28-17	Yes
1071	Iglas	Iglas	Bharatpur	1403500	HARKANA NAGLA	completed	5-11-17	Yes
1072	Iglas	Iglas	Bharatpur	1403500	MOHANPUR	completed	4-7-17	Yes
1073	Iglas	Iglas	Udambara	1403600	UDAMBARA	completed	3-16-17	Yes
1074	Iglas	Iglas	Simardhari	1403700	NAGLA JAGTA	completed	5-11-17	Yes
1075	Iglas	Iglas	Simardhari	1403700	SIMARDHARI	completed	5-11-17	Yes
1076	Iglas	Iglas	Kajroth	1403800	BARAI NAGLA	completed	2-2-17	Yes
1077	Iglas	Iglas	Kajroth	1403800	KAJROTH	completed	5-31-17	Yes
1078	Iglas	Iglas	Kajroth	1403800	KHURD	completed	2-2-17	Yes
1079	Iglas	Iglas	Kajroth	1403800	NAGLA DEV	completed	4-7-17	Yes
1080	Iglas	Iglas	Kajroth	1403800	NAKCHALPUR	completed	4-7-17	Yes
1081	Iglas	Iglas	Kheriya Gurdev	1404300	KHERIYA GURDEV	completed	6-14-17	Yes
1082	Iglas	Iglas	Kheriya Gurdev	1404300	N HABORA	completed	5-11-17	Yes
1083	Iglas	Iglas	Kheriya Gurdev	1404300	PHOOLPUR	completed	3-16-17	Yes
1084	Iglas	Iglas	Karas	1404700	BASELI	completed	6-14-17	Yes
1085	Iglas	Iglas	Karas	1404700	DHANU	completed	4-7-17	Yes
1086	Iglas	Iglas	Karas	1404700	FATHEPUR	completed	6-17-17	NO
1087	Iglas	Iglas	Karas	1404700	KARAS	completed	9-25-17	NO
1088	Iglas	Iglas	Karas	1404700	KHIRVAR	completed	6-14-17	Yes
1089	Iglas	Iglas	Karas	1404700	NAGLA HARIA	completed	5-23-17	Yes
1090	Iglas	Iglas	Tochhigarh	1405100	AKAIPUR	completed	5-31-17	Yes
1091	Iglas	Iglas	Tochhigarh	1405100	CHATARPUR	completed	5-31-17	Yes
1092	Iglas	Iglas	Tochhigarh	1405100	N GOPAL	completed	5-31-17	Yes
1093	Iglas	Iglas	Tochhigarh	1405100	N SHIV SINGH	completed	5-23-17	Yes
1094	Iglas	Iglas	Tochhigarh	1405100	NAGLA MANU	completed	6-7-17	Yes
1095	Iglas	Iglas	Tochhigarh	1405100	TOCHHIGARH	completed	9-25-17	NO
1096	Iglas	Iglas	Satlauni Kalan	1405500	SATLAUNI KALAN	completed	6-14-17	Yes
1097	Iglas	Iglas	Satlauni Khurd	1405600	SATLAUNI KHURD	completed	6-14-17	NO
1098	Iglas	Iglas	Satlauni Khurd	1405600	SHEKHA NAGLA(LAKHTAKIA)	completed	6-14-17	NO
1099	Iglas	Iglas	Kandali	1405700	HIRANAGLA	completed	24-Sep-2017	NO
1100	Iglas	Iglas	Kandali	1405700	KANDALI	completed	2-2-17	Yes
1101	Iglas	Iglas	Tarasara	1405800	TARASARA	completed	1-18-17	Yes
1102	Iglas	Iglas	Mohakampur	1405900	MOHAKAMPUR	completed	2-2-17	Yes

1103	Iglas	Iglas	Subhashgram	1406000	ANWARPUR	completed	6-17-17	Yes
1104	Iglas	Iglas	Subhashgram	1406000	BHAUNKERPUR	completed	1-18-17	Yes
1105	Iglas	Iglas	Subhashgram	1406000	DAGUR NAGLA	completed	9-25-17	NO
1106	Iglas	Iglas	Subhashgram	1406000	GINNA,GODHA	completed	1-18-17	Yes
1107	Iglas	Iglas	Subhashgram	1406000	MAI	In progress	Oct-17	NO
1108	Iglas	Iglas	Subhashgram	1406000	POORNA	completed	9-24-17	NO
1109	Iglas	Iglas	Subhashgram	1406000	SARKORIA	completed	9-24-17	NO
1110	Iglas	Iglas	Gandhi Gram	1406200	AHELDA	completed	1-18-17	Yes
1111	Iglas	Iglas	Gandhi Gram	1406200	ANUPIA	completed	2-2-17	Yes
1112	Iglas	Iglas	Gandhi Gram	1406200	BONA	completed	6-17-17	Yes
1113	Iglas	Iglas	Gandhi Gram	1406200	DUKANI	completed	12-9-16	Yes
1114	Iglas	Iglas	Gandhi Gram	1406200	KALUPUR	completed	6-14-17	Yes
1115	Iglas	Iglas	Gandhi Gram	1406200	KANORIA	completed	8-8-17	Yes
1116	Iglas	Iglas	Gandhi Gram	1406200	KAPOORA KHERA	completed	3-7-17	Yes
1117	Iglas	Iglas	Gandhi Gram	1406200	MAHSUA	completed	12-9-16	Yes
1118	Iglas	Iglas	Gandhi Gram	1406200	MEHTA PUR	completed	6-17-17	Yes
1119	Iglas	Iglas	Gandhi Gram	1406200	MILK	completed	6-17-17	Yes
1120	Iglas	Iglas	Gandhi Gram	1406200	PIHARI	In progress	Oct-17	Yes
1121	Iglas	Iglas	Nayabas	1406300	NAYABAS	completed	6-17-17	Yes
1122	Iglas	Iglas	Nayabas	1406300	SANGILA	completed	6-23-17	Yes
1123	Iglas	Iglas	Nayabas	1406300	MIRZAPUR	completed	5-23-17	Yes
1124	Iglas	Iglas	Sathini	1406400	BAHADURPUR	completed	5-23-17	Yes
1125	Iglas	Iglas	Sathini	1406400	BHAGU	completed	3-16-17	Yes
1126	Iglas	Iglas	Sathini	1406400	DISBUR	completed	5-23-17	Yes
1127	Iglas	Iglas	Sathini	1406400	GARHI PITHAR	completed	1-18-17	Yes
1128	Iglas	Iglas	Sathini	1406400	JOGPURA	completed	2-2-17	Yes
1129	Iglas	Iglas	Sathini	1406400	KAS NAGLA CHURA	completed	6-7-17	Yes
1130	Iglas	Iglas	Sathini	1406400	KAUN GAUN	completed	3-16-17	Yes
1131	Iglas	Iglas	Sathini	1406400	LORIYA	completed	1-18-17	Yes
1132	Iglas	Iglas	Sathini	1406400	MONIA	completed	2-2-17	Yes
1133	Iglas	Iglas	Sathini	1406400	NAGLA KASH	completed	3-7-17	Yes
1134	Iglas	Iglas	Sathini	1406400	NAGLA NAND	completed	5-11-17	Yes
1135	Iglas	Iglas	Sathini	1406400	PATWAR NAGLA	completed	12-9-16	Yes
1136	Iglas	Iglas	Sathini	1406400	PITHER	completed	3-7-17	Yes

1137	Iglas	Iglas	Sathini	1406400	RAVSURA	completed	3-7-17	Yes
1138	Iglas	Iglas	Sathini	1406400	SATHINI	completed	6-24-17	Yes
1139	Iglas	Iglas	Sathini	1406400	SORA	completed	3-16-17	Yes
1140	Iglas	Iglas	Sathini	1406400	VIJAIO	completed	3-7-17	Yes
1141	Iglas	Iglas	Sooraja	1407100	SOORAJA	completed	5-11-17	NO
1142	Iglas	Iglas	Sooraja	1407100	SURJA KALAN	completed	5-11-17	NO
1143	Iglas	Iglas	Barha Kalan	1407200	AGOHIA NAGLA	completed	5-11-17	Yes
1144	Iglas	Iglas	Barha Kalan	1407200	BARHA KALAN	completed	9-26-17	Yes
1145	Iglas	Iglas	Toori	1407300	KUTIYA	completed	5-11-17	Yes
1146	Iglas	Iglas	Toori	1407300	MARHI	completed	2-2-17	Yes
1147	Iglas	Iglas	Toori	1407300	TOORI	completed	5-11-17	Yes
1148	Iglas	Iglas	Daulatabad	1407400	DAULATABAD	completed	5-11-17	Yes
1149	Iglas	Iglas	Pilkhuniya	1407500	PILKHUNIYA	completed	5-11-17	Yes
1150	Iglas	Iglas	Manipur	1407600	MANIPUR	completed	6-22-17	Yes
1151	Iglas	Iglas	Manipur	1407600	NIRBAYPUR	completed	4-7-17	NO
1152	Iglas	Iglas	Asroi	1407700	ASROI	In progress	Oct-17	NO
1153	Iglas	Iglas	Asroi	1407700	CHAMAN PURA	completed	8-30-17	Yes
1154	Gabhana	awan Sikanderp	Daoopur	1315900	DAOOPUR	completed	1-18-17	Yes
1155	Gabhana	awan Sikanderp	Ganwari	1316100	GANWARI	completed	1-3-17	Yes
1156	Gabhana	awan Sikanderp	Pratappur	1316200	PRATAPPUR	completed	10-25-16	Yes
1157	Gabhana	awan Sikanderp	Gol Garhi	1316300	GOL GARHI	completed	3-16-17	Yes
1158	Gabhana	awan Sikanderp	Songra	1316500	SONGRA	completed	5-23-17	Yes
1159	Gabhana	awan Sikanderp	Tamkauli	1316600	TAMKAULI	completed	12-9-16	Yes
1160	Gabhana	awan Sikanderp	Potha	1316700	POTHA	completed	4-8-17	Yes
1161	Gabhana	awan Sikanderp	Malikpuraa	1316800	MALIKPURA	completed	5-23-17	Yes
1162	Gabhana	awan Sikanderp	Madho Garh	1316900	MADHO GARH	completed	1-3-17	Yes
1163	Gabhana	awan Sikanderp	Ramnagar	1317000	RAMNAGAR	completed	2-23-16	Yes
1164	Gabhana	awan Sikanderp	Shyampur	1317100	SHYAMPUR	completed	10-25-16	Yes
1165	Gabhana	awan Sikanderp	Barauli	1317200	BARAULI	completed	4-23-16	Yes
1166	Gabhana	awan Sikanderp	Pokhar Garhi	1317300	NAGLA RAISINGH	completed	10-25-16	Yes
1167	Gabhana	awan Sikanderp	Pokhar Garhi	1317300	POKHAR GARHI	completed	12-9-16	Yes
1168	Gabhana	awan Sikanderp	Barauli Khas	1317400	BARAULI KHAS	In progress	Oct-17	Yes
1169	Gabhana	awan Sikanderp	Barauli Khas	1317400	HARNAM BASH	completed	12-9-16	Yes
1170	Gabhana	awan Sikanderp	Barauli Khas	1317400	NAGLA NAE	completed	10-25-16	Yes

1171	Gabhana	wan Sikanderp	Barauli Khas	1317400	RIGASHPURI	completed	2-2-17	Yes
1172	Gabhana	wan Sikanderp	Rajgarhi	1317500	RAJGARHI	completed	2-2-17	Yes
1173	Gabhana	wan Sikanderp	Khurd Khera	1317600	ANAND NAGLA	completed	5-11-17	Yes
1174	Gabhana	wan Sikanderp	Khurd Khera	1317600	KHURD KHERA	In progress	Oct-17	Yes
1175	Gabhana	wan Sikanderp	Talepur	1317700	TALEPUR	completed	2-2-17	Yes
1176	Gabhana	wan Sikanderp	Raipur	1317800	RAIPUR	completed	5-31-17	Yes
1177	Gabhana	wan Sikanderp	Daheli	1317900	DEHELI	completed	10-25-16	Yes
1178	Gabhana	wan Sikanderp	Faridpur	1318000	FARIDPUR	completed	10-31-15	Yes
1179	Gabhana	wan Sikanderp	Tatargarhi	1318100	NAG MEWATI	completed	10-25-16	Yes
1180	Gabhana	wan Sikanderp	Tatargarhi	1318100	TATARGARHI	completed	4-8-17	Yes
1181	Gabhana	wan Sikanderp	Lehtoi	1318200	LEHTOI	completed	1-18-17	Yes
1182	Gabhana	wan Sikanderp	Bajgarhi	1318300	BAJGARHI	completed	6-14-17	Yes
1183	Gabhana	wan Sikanderp	Bajgarhi	1318300	NAGLA BANJARA	completed	9-12-16	Yes
1184	Gabhana	wan Sikanderp	Bajgarhi	1318300	NAGLA UTAWALI	completed	2-6-17	Yes
1185	Gabhana	wan Sikanderp	Dabthala	1318400	AK NAGLA	completed	10-20-16	Yes
1186	Gabhana	wan Sikanderp	Dabthala	1318400	DABTHALA	completed	10-20-16	Yes
1187	Gabhana	wan Sikanderp	Dabthala	1318400	DHANUA NAGLA	completed	10-20-16	Yes
1188	Gabhana	wan Sikanderp	Sumera Dariyapur	1318500	DERYA PUR	completed	12-9-16	Yes
1189	Gabhana	wan Sikanderp	Sumera Dariyapur	1318500	SUMERA DARIYAPUR	completed	12-9-16	Yes
1190	Gabhana	wan Sikanderp	Orha	1318600	OHRA	completed	10-25-16	Yes
1191	Gabhana	wan Sikanderp	Orha	1318600	ROHERA	completed	10-25-16	Yes
1192	Gabhana	wan Sikanderp	Tejpur	1318700	TEJPUR	completed	12-9-16	Yes
1193	Gabhana	wan Sikanderp	Pilauna	1318800	BHAVANGARHI	completed	7-27-16	Yes
1194	Gabhana	wan Sikanderp	Pilauna	1318800	KHUTENA	completed	8-8-17	NO
1195	Gabhana	wan Sikanderp	Pilauna	1318800	PILAUNA	completed	12-9-16	Yes
1196	Gabhana	wan Sikanderp	Pilauna	1318800	USHAR GANJ	completed	7-27-16	Yes
1197	Gabhana	wan Sikanderp	Bhojpur Garhia	1318900	BHOJPUR	completed	4-8-17	Yes
1198	Gabhana	wan Sikanderp	Bhojpur Garhia	1318900	NAGLA BANJARA	completed	2-3-16	Yes
1199	Gabhana	wan Sikanderp	Bhojpur Garhia	1318900	NAGLA GADIYA	completed	2-6-17	Yes
1200	Gabhana	wan Sikanderp	Siepur	1319000	SIEPUR	completed	4-8-17	Yes
1201	Gabhana	wan Sikanderp	Raipur	1319100	RAIPUR	completed	6-7-17	Yes
1202	Gabhana	wan Sikanderp	Pothi	1319200	BANJARA	completed	7-27-16	Yes
1203	Gabhana	wan Sikanderp	Pothi	1319200	POTHI	completed	4-8-17	Yes
1204	Gabhana	wan Sikanderp	Piplauth Gokulpur	1319300	GOKULPUR	completed	9-12-16	Yes

1205	Gabhana	Jawan Sikanderpur	Piplauth Gokulpur	1319300	NAGLA BATISHAR	completed	7-27-16	Yes
1206	Gabhana	Jawan Sikanderpur	Piplauth Gokulpur	1319300	PIPLAUTH GOKULPUR	In progress	Oct-17	Yes
1207	Gabhana	Jawan Sikanderpur	Sikandrapur Kota	1319400	SIKANDRPUR KOTA	completed	12-9-16	Yes
1208	Gabhana	Jawan Sikanderpur	Jangal Garhi	1319500	JANGAL GARHI	completed	12-9-16	Yes
1209	Gabhana	Jawan Sikanderpur	Sunana	1319600	KHURDRIYA PUR	completed	5-11-17	Yes
1210	Gabhana	Jawan Sikanderpur	Sunana	1319600	SUNANA	completed	10-21-16	Yes
1211	Gabhana	Jawan Sikanderpur	Kotakhas	1319700	KHAS GAHRI	completed	7-27-16	Yes
1212	Gabhana	Jawan Sikanderpur	Kotakhas	1319700	KOTA KHAS	completed	7-27-16	Yes
1213	Gabhana	Jawan Sikanderpur	Bahadurpur Kota	1319800	BAHADURPUR KOTA	completed	7-27-16	Yes
1214	Gabhana	Jawan Sikanderpur	Daoopur Kota	1319900	DAOOPUR KOTA	completed	9-20-17	Yes
1215	Gabhana	Jawan Sikanderpur	Daoopur Kota	1319900	NAGLA KHURD	completed	8-9-16	Yes
1216	Gabhana	Jawan Sikanderpur	Daoopur Kota	1319900	NAGLA KLA	completed	8-9-16	Yes
1217	Gabhana	Jawan Sikanderpur	Sumerpur	1320000	SUMERPUR	completed	8-4-16	Yes
1218	Gabhana	Jawan Sikanderpur	Samastpurkota	1320100	SAMSTPURKOTA	completed	7-27-16	Yes
1219	Gabhana	Jawan Sikanderpur	Amrauli	1320300	AMRAULI	completed	10-21-16	Yes
1220	Gabhana	Jawan Sikanderpur	Jamalpur Siya	1320400	JAMALPUR SIYA	completed	7-27-16	Yes
1221	Gabhana	Jawan Sikanderpur	Rafipur Siya	1320500	RFIPURSIYA	completed	7-27-16	Yes
1222	Gabhana	Jawan Sikanderpur	Faridpur	1364300	FARIDPUR	completed	4-8-17	Yes
1223	Gabhana	Jawan Sikanderpur	Pauhina	1364500	PAUHINA	completed	9-8-16	Yes
1224	Gabhana	Jawan Sikanderpur	Kastari Vaishya	1364600	KASTARI VAISHYA	completed	10-21-16	Yes
1225	Gabhana	Jawan Sikanderpur	Ala Majra Kastari Vaishya	1364700	ALA MAJRA KASTRI VIASHYA	completed	4-8-17	Yes
1226	Gabhana	Jawan Sikanderpur	Chandaukha	1364800	CHANDAUKHA	completed	10-21-16	Yes
1227	Gabhana	Jawan Sikanderpur	Imlauth	1364900	IMLAUTH	completed	8-9-16	Yes
1228	Gabhana	Jawan Sikanderpur	Jawan Sikandpur	1365000	JAWAN SIKANDPUR	completed	3-16-17	Yes
1229	Gabhana	Jawan Sikanderpur	Jawan Sikandpur	1365000	SIKANDPUR	completed	10-25-16	Yes
1230	Gabhana	Jawan Sikanderpur	Jawan Vajidpur	1365100	JAWAN VAJIDPUR	completed	3-16-17	Yes
1231	Gabhana	Jawan Sikanderpur	Nagaula	1365300	JATAV NAGLA	completed	1-3-17	Yes
1232	Gabhana	Jawan Sikanderpur	Nagaula	1365300	NAGAULA	completed	5-23-17	Yes
1233	Gabhana	Jawan Sikanderpur	Nagaula	1365300	NAGAULA NAGLA	completed	12-9-16	Yes
1234	Gabhana	Jawan Sikanderpur	Veerpur Chhabil Garhi	1365400	RAHAMAPUR	completed	4-8-17	Yes
1235	Gabhana	Jawan Sikanderpur	Veerpur Chhabil Garhi	1365400	VEERPUR CHHABIL GARHI	completed	4-8-17	Yes
1236	Gabhana	Jawan Sikanderpur	Taqipur	1365500	TAQIPUR	completed	4-8-17	NO
1237	Gabhana	Jawan Sikanderpur	Mawan	1365600	MAWAN	completed	2-2-17	Yes
1238	Gabhana	Jawan Sikanderpur	Kaliyanpur	1365700	HIMATPUR	completed	6-7-17	Yes

1239	Gabhana	wan Sikanderp	Kaliyanpur	1365700	KALIYANPUR	completed	10-3-17	NO
1240	Gabhana	wan Sikanderp	Kanaura	1365800	KANAURA	completed	1-3-17	Yes
1241	Gabhana	wan Sikanderp	Kanaura	1365800	KRIPARAIPUR	completed	6-14-17	Yes
1242	Gabhana	wan Sikanderp	Kazimpur	1365900	KAZIMPUR	completed	3-16-17	Yes
1243	Gabhana	wan Sikanderp	Soorajpur	1366000	SOORAIPUR	completed	5-23-17	Yes
1244	Gabhana	wan Sikanderp	Godha	1366100	GODHA	In progress	Oct-17	Yes
1245	Gabhana	wan Sikanderp	Sikargarhi	1366200	SIKARGARHI	completed	5-23-17	Yes
1246	Gabhana	wan Sikanderp	Sikarna	1366300	SIKARNA	completed	6-18-17	Yes
1247	Gabhana	wan Sikanderp	Padki	1366400	PADKI	completed	5-11-17	Yes
1248	Gabhana	wan Sikanderp	Salaimpur	1366500	SALAIMPUR	completed	1-3-17	Yes
1249	Gabhana	wan Sikanderp	Maimari	1366600	MAIMARI	In progress	Oct-17	Yes
1250	Gabhana	wan Sikanderp	Mujaffara	1366700	MUJAFFARA	completed	5-11-17	Yes
1251	Gabhana	wan Sikanderp	Bahrampur	1366800	BHRAMPUR	completed	5-23-17	Yes
1252	Gabhana	wan Sikanderp	Padaka Sultanpur	1366900	PADAKA SULTANPUR	completed	4-12-17	Yes
1253	Gabhana	wan Sikanderp	Padaka Sultanpur	1366900	SULTANPUR	completed	5-11-17	Yes
1254	Gabhana	wan Sikanderp	Ahak	1367000	AHAK	completed	6-14-17	Yes
1255	Gabhana	wan Sikanderp	Chhalesar	1367100	CHHALESAR	completed	5-11-17	Yes
1256	Gabhana	wan Sikanderp	Chhalesar	1367100	NAGLA RAJKHAN	In progress	Oct-17	Yes
1257	Gabhana	wan Sikanderp	Mehmoodpur	1367200	MEHMOODPUR	Not started	Dec-17	NO
1258	Gabhana	wan Sikanderp	Dhainkura	1367300	DHAINKURA	completed	12-9-16	Yes
1259	Gabhana	wan Sikanderp	Ahroli	1367400	AHROLI	In progress	Oct-17	Yes
1260	Gabhana	wan Sikanderp	Ahroli	1367400	NAGLA BANJARA	completed	9-12-16	Yes
1261	Gabhana	wan Sikanderp	Ismailpur	1367500	ISMAILPUR	completed	1-3-17	Yes
1262	Gabhana	wan Sikanderp	Mawaeen	1367600	MAWAEEN	completed	4-8-17	Yes
1263	Gabhana	wan Sikanderp	Sunamai	1367700	DAKH NAGLA	completed	12-9-16	Yes
1264	Gabhana	wan Sikanderp	Sunamai	1367700	SUNAMAI	completed	12-9-16	Yes
1265	Gabhana	wan Sikanderp	Chaupur	1367800	CHAUPUR	completed	7-27-16	Yes
1266	Gabhana	wan Sikanderp	Talib Nagar	1367900	BAHADURPUR	completed	2-2-17	Yes
1267	Gabhana	wan Sikanderp	Talib Nagar	1367900	KHUSHAL GHARI	completed	7-27-16	Yes
1268	Gabhana	wan Sikanderp	Talib Nagar	1367900	TALIB NAGAR	completed	12-9-16	Yes
1269	Gabhana	wan Sikanderp	Gopalpur	1368000	GOPALPUR	completed	12-18-15	Yes
1270	Gabhana	wan Sikanderp	Kasimpur	1368100	KASIMPUR	completed	12-9-16	Yes
1271	Gabhana	wan Sikanderp	Kasimpur	1368100	NAGLA KASIMPUR	completed	12-9-16	Yes
1272	Gabhana	wan Sikanderp	Luhara	1368200	LUHARA	completed	7-27-16	Yes

1273	Gabhana	wan Sikanderp	Bhim Garihi	1368300	BHIM GARIHI	completed	12-9-16	Yes
1274	Gabhana	wan Sikanderp	Jarauthi	1368400	JARAUTHI	completed	6-7-17	NO
1275	Gabhana	wan Sikanderp	Jarauthi	1368400	NAGLA KHEAM	completed	3-16-17	Yes
1276	Gabhana	wan Sikanderp	Siya Khas	1368500	BIHARI NAGLA	In progress	Oct-17	Yes
1277	Gabhana	wan Sikanderp	Siya Khas	1368500	SIYA KHAS	completed	6-14-17	Yes
1278	Gabhana	wan Sikanderp	Rathgawan	1368600	NAGLABHAMAN	completed	3-16-17	Yes
1279	Gabhana	wan Sikanderp	Rathgawan	1368600	RATHGAWAN	completed	6-16-17	Yes
1280	Gabhana	wan Sikanderp	Chherat Sudhal	1368700	AJAD NAGAR	completed	10-25-16	Yes
1281	Gabhana	wan Sikanderp	Chherat Sudhal	1368700	CHHERAT SUDHAL	completed	5-23-17	Yes
1282	Gabhana	wan Sikanderp	Chherat Sudhal	1368700	DHIMARPURA	completed	1-3-17	Yes
1283	Gabhana	wan Sikanderp	Chherat Sudhal	1368700	GLE XO	completed	4-8-17	Yes
1284	Gabhana	wan Sikanderp	Chherat Sudhal	1368700	SUDHAL	completed	12-9-16	Yes
1285	Gabhana	wan Sikanderp	Mirzapur Siya	1369100	MIRJAPUR	completed	3-24-17	Yes
1286	Gabhana	wan Sikanderp	Alampur Subkaramafi	1369200	ALAMPURA SUBKARAMAFI	completed	3-24-17	Yes
1287	Gabhana	wan Sikanderp	Alampur Subkara	1369300	ALAMPUR SUBKARA	completed	3-24-17	Yes
1288	Gabhana	wan Sikanderp	Satha	1369400	NAGLA MEERPUR	completed	3-24-17	Yes
1289	Gabhana	wan Sikanderp	Satha	1369400	SATHA	completed	4-8-17	Yes
1290	Gabhana	wan Sikanderp	Sapera Bhanpur	1369600	NAGLA GIRDHARI	completed	5-12-17	Yes
1291	Gabhana	wan Sikanderp	Sapera Bhanpur	1369600	NAGLA MEVATI	completed	5-23-17	Yes
1292	Gabhana	wan Sikanderp	Sapera Bhanpur	1369600	SAPERA BHANPUR	completed	5-23-17	Yes
1293	Gabhana	wan Sikanderp	Sikandrapur Cherat	1369700	SIKANDRAPUR CHERAT	completed	1-3-17	Yes
1294	Gabhana	wan Sikanderp	Maheshpur	1369800	MAHESHPUR	completed	4-8-17	NO
1295	Gabhana	wan Sikanderp	Barhati	1370000	BARHATI	completed	6-20-17	NO
1296	Gabhana	wan Sikanderp	Hetampur	1370100	HATAMPUR	completed	3-7-17	Yes
1297	Gabhana	wan Sikanderp	Rasoolpur Devsaini	1370200	RASOOLPUR DEVSAINI	completed	5-23-17	Yes
1298	Gabhana	wan Sikanderp	Kithara	1370300	KITHARA	completed	2-2-17	Yes
1299	Gabhana	wan Sikanderp	Kithara	1370300	NAGLA BARIYA	completed	1-18-17	Yes
1300	Gabhana	wan Sikanderp	Kithara	1370300	NAGLA SHERGARH	completed	1-18-17	Yes
1301	Gabhana	wan Sikanderp	Jatpura	1370400	JATPURA	completed	2-2-17	Yes
1302	Gabhana	wan Sikanderp	Jatpura	1370400	NAGLA BANJARA	completed	2-3-16	Yes
1303	Gabhana	wan Sikanderp	Rampur (CT)	1365200	RAMPUR	completed	2-2-17	Yes
1304	Gabhana	wan Sikanderp	Manjoor Garhi (CT)	1368800	BHAVAN GARHI	completed	6-24-17	Yes
1305	Gabhana	wan Sikanderp	Manjoor Garhi (CT)	1368800	MANJOOR GARHI	completed	6-20-17	Yes
1306	Gabhana	wan Sikanderp	Manjoor Garhi (CT)	1368800	RAM NAGAR	completed	6-24-17	Yes

1307	Khair	Khair	Mahgaura	1296300	MAHGaura	Not started	Dec-17	NO
1308	Khair	Khair	Mahgaura	1296300	NAGLA KALYANPUR	Not started	Dec-17	NO
1309	Khair	Khair	Mahgaura	1296300	NAGLA KHUBA	completed	5-23-17	Yes
1310	Khair	Khair	Mahgaura	1296300	NAGLA MARHI	Not started	Dec-17	NO
1311	Khair	Khair	Mirpur Dahora	1296400	ADOS	Not started	Nov-17	NO
1312	Khair	Khair	Mirpur Dahora	1296400	MADHAIYA	completed	12-18-15	Yes
1313	Khair	Khair	Mirpur Dahora	1296400	MARHELA	completed	12-18-15	Yes
1314	Khair	Khair	Mirpur Dahora	1296400	MIRPUR DAHORA	In progress	Nov-17	NO
1315	Khair	Khair	Diwahamidpur	1296600	DIWAHAMIDPUR	Not started	Nov-17	NO
1316	Khair	Khair	Rajpur	1297200	AMAR GARHI	completed	4-9-17	Yes
1317	Khair	Khair	Rajpur	1297200	FATEHPUR	In progress	Nov-17	NO
1318	Khair	Khair	Rajpur	1297200	NAGLA CHAMAR	completed	4-9-17	Yes
1319	Khair	Khair	Rajpur	1297200	NAGLA KESARI	completed	8-4-16	Yes
1320	Khair	Khair	Rajpur	1297200	RAJPUR	In progress	Nov-17	NO
1321	Khair	Khair	Nagaliya Sopha	1297300	SOFA	Not started	Nov-17	NO
1322	Khair	Khair	Nagaliya Sopha	1297300	SOFA KI NAGARIA	completed	6-21-17	Yes
1323	Khair	Khair	Mohasan Pur	1297500	MOHASAN PUR	completed	12-9-16	Yes
1324	Khair	Khair	Khera	1297600	KHERA	In progress	Nov-17	NO
1325	Khair	Khair	Palaviran	1297700	PALAVIRAN	completed	4-9-17	Yes
1326	Khair	Khair	Sujanpur	1297800	MAWGARHI	In progress	Oct-17	Yes
1327	Khair	Khair	Sujanpur	1297800	NAGLA JHADI	completed	7-27-16	Yes
1328	Khair	Khair	Sujanpur	1297800	NAGLA KARANSINGH	completed	4-9-17	Yes
1329	Khair	Khair	Sujanpur	1297800	SUJANPUR	In progress	Nov-17	NO
1330	Khair	Khair	Resari	1297900	RESARI	In progress	Nov-17	NO
1331	Khair	Khair	Bankner	1298100	BANKNER	completed	6-24-17	Yes
1332	Khair	Khair	Bankner	1298100	RUSTAMGARH	In progress	Oct-17	Yes
1333	Khair	Khair	Mau	1298200	MAU	In progress	Nov-17	Yes
1334	Khair	Khair	Mau	1298200	NAGLA MAU	completed	4-9-17	Yes
1335	Khair	Khair	Kiratpur	1298300	KIRATPUR	completed	4-9-17	Yes
1336	Khair	Khair	Lakshman Garhi	1298400	LAKSHMAN GARHI	In progress	Nov-17	NO
1337	Khair	Khair	Udai Garhi	1298500	UDAI GARHI	completed	4-9-17	Yes
1338	Khair	Khair	Ainchana	1298600	AINCHANA	completed	4-24-17	Yes
1339	Khair	Khair	Utvara	1298700	KASI NAGLA	completed	4-9-17	Yes
1340	Khair	Khair	Utvara	1298700	UTVARA	In progress	Nov-17	NO



1341	Khair	Khair	Bhamraula	1298800	BHAMRAULA	completed	4-9-17	Yes
1342	Khair	Khair	Neem Khera	1298900	NEEM KHERA	completed	4-9-17	Yes
1343	Khair	Khair	Jarara	1299100	JARARA	completed	6-21-17	Yes
1344	Khair	Khair	Jarara	1299100	NAGLA PALA	completed	6-20-17	NO
1345	Khair	Khair	Rasulpur	1299200	BIDHA NAGLA	completed	8-4-16	Yes
1346	Khair	Khair	Rasulpur	1299200	MUNNI NAGLA	completed	2-2-17	Yes
1347	Khair	Khair	Rasulpur	1299200	RASULPUR	completed	4-10-17	Yes
1348	Khair	Khair	Lohagarh	1299300	LOHGARH	completed	3-16-17	Yes
1349	Khair	Khair	Lohagarh	1299300	MILK	In progress	Nov-17	Yes
1350	Khair	Khair	Lohagarh	1299300	NAGLA CHHAJJU	In progress	Nov-17	Yes
1351	Khair	Khair	Bajhera	1299400	BAJHERA	completed	6-14-17	Yes
1352	Khair	Khair	Naya Bans	1299500	NAYA BANS	completed	4-10-17	NO
1353	Khair	Khair	araura Urf Pipal Ka Gao	1299600	ARAURA URF PIPAL KA GAO	completed	6-21-17	Yes
1354	Khair	Khair	Nahraula	1299700	NAHRAULA	completed	4-10-17	Yes
1355	Khair	Khair	Ismailpur	1299800	ISMAILPUR	Not started	Nov-17	NO
1356	Khair	Khair	Bhanauli	1299900	BAHANAULI	completed	6-24-17	Yes
1357	Khair	Khair	Bhanauli	1299900	N. MADAYA	completed	1-14-16	Yes
1358	Khair	Khair	Bhanauli	1299900	SADHAN NAGLA	completed	1-14-16	Yes
1359	Khair	Khair	Biharipur	1300100	BIHARIPUR	Not started	Nov-17	NO
1360	Khair	Khair	Kakola	1300200	KAKOLA	In progress	Nov-17	NO
1361	Khair	Khair	Haivatpur	1300300	HAIVATPUR	Not started	Nov-17	NO
1362	Khair	Khair	Arrana	1300400	ARRANA	In progress	Oct-17	Yes
1363	Khair	Khair	Kunwarpur	1300600	KUNWARPUR	Not started	Nov-17	NO
1364	Khair	Khair	Godoli	1300700	GODOLI	completed	4-10-17	Yes
1365	Khair	Khair	Janhera	1300800	JANHERA	Not started	Nov-17	NO
1366	Khair	Khair	Balipur	1300900	BALIPUR	In progress	Nov-17	NO
1367	Khair	Khair	Chaudhana	1301000	CHAUDHANA	completed	4-10-17	Yes
1368	Khair	Khair	Andala	1301100	ANDALA	In progress	Nov-17	NO
1369	Khair	Khair	Tehra	1301200	TEHRA	Not started	Nov-17	NO
1370	Khair	Khair	Bilkhora	1301300	BILKHORA	completed	5-23-17	Yes
1371	Khair	Khair	Nayal	1301400	NAYAL	completed	2-2-17	Yes
1372	Khair	Khair	Manpur Khurd	1301500	MANPUR KHURD	completed	4-10-17	Yes
1373	Khair	Khair	Chamar Nagaria	1301600	CHAMAR NAGARIA	In progress	Dec-17	NO
1374	Khair	Khair	Gomat	1301700	GOMAT	In progress	Nov-17	NO

1375	Khair	Khair	Gomat	1301700	GOMAT CHAURAHA	In progress	Nov-17	NO
1376	Khair	Khair	Gomat	1301700	NAGLA KARAN SINGH	completed	4-11-17	Yes
1377	Khair	Khair	Gomat	1301700	RATANPUR	completed	4-11-17	Yes
1378	Khair	Khair	Nagola	1301800	NAGOLA	In progress	Nov-17	NO
1379	Khair	Khair	Sangrampur	1301900	SANGRAMPUR	completed	6-14-17	NO
1380	Khair	Khair	Kasison	1302000	KASISON	In progress	Nov-17	NO
1381	Khair	Khair	Viraula	1302100	VIRAULA	completed	9-26-17	
1382	Khair	Khair	Dhumra	1302200	DHUMRA	In progress	Nov-17	NO
1383	Khair	Khair	Manpur Kalan	1302300	MANPUR KALAN	Not started	Nov-17	NO
1384	Khair	Khair	Mathna	1302400	MATHNA	In progress	Nov-17	NO
1385	Khair	Khair	Garhi Urf Nagala Shyaura	1302500	GARHI URF NAGLA SHYAURA	Not started	Nov-17	NO
1386	Khair	Khair	Madanpur	1302600	MADANPUR	Not started	Nov-17	NO
1387	Khair	Khair	Nivsani	1302700	NIVSANI	Not started	Dec-17	NO
1388	Khair	Khair	Shivala	1302800	SHIVALA	completed	5-23-17	Yes
1389	Khair	Khair	Shivala	1302800	SHIVALA KHURD	completed	6-19-17	Yes
1390	Khair	Khair	Shivala	1302800	SINGHGARHI	completed	12-9-16	YES
1391	Khair	Khair	Ahraula	1302900	AHRAULA	completed	6-18-17	Yes
1392	Khair	Khair	Ahraula	1302900	HARNARAYANGARHI	Not started	Dec-17	NO
1393	Khair	Khair	Ahraula	1302900	NAGLA DAMKACKULA	Not started	Dec-17	NO
1394	Khair	Khair	Ahraula	1302900	SAHABSINGHGARHI	In progress	Dec-17	NO
1395	Khair	Khair	Ahraula	1302900	SIYA KI GARHI	Not started	Dec-17	NO
1396	Khair	Khair	Sajana	1303000	SAJANA	completed	6-24-17	Yes
1397	Khair	Khair	Savai Raghunathpur	1303100	SAVAI RAGHUNATHPUR	Not started	Dec-17	NO
1398	Khair	Khair	Sabhapur	1303200	SABHAPUR	Not started	Dec-17	NO
1399	Khair	Khair	Fateh Garhi	1303300	FATEH GARHI	In progress	Dec-17	NO
1400	Khair	Khair	Fateh Garhi	1303300	FATEH GARHI (W)	completed	6-22-17	Yes
1401	Khair	Khair	Aidalpur	1303400	AIDALPUR	completed	6-24-17	Yes
1402	Khair	Khair	Aidalpur	1303400	BHAGWAN GARHI	completed	4-11-17	Yes
1403	Khair	Khair	Aidalpur	1303400	DARKAN NAGARIYA	completed	5-15-17	Yes
1404	Khair	Khair	Aidalpur	1303400	MAYARAMGARHI	completed	4-11-17	Yes
1405	Khair	Khair	Khera Sattu	1303500	JARAILA	Not started	Dec-17	
1406	Khair	Khair	Khera Sattu	1303500	KHERA SATTU	completed	5-23-17	Yes
1407	Khair	Khair	Khera Sattu	1303500	NAGLA BHATEY WALA	Not started	Dec-17	NO
1408	Khair	Khair	Khera Sattu	1303500	NAGRIA CHHIDDU	In progress	Dec-17	NO

1409	Khair	Khair	Nayela	1303600	NAYELA	completed	4-11-17	Yes
1410	Khair	Khair	Bamani	1303700	BAMANI	completed	8-4-16	Yes
1411	Khair	Khair	Bhanera	1303800	BHANERA	completed	4-11-17	Yes
1412	Khair	Khair	Vajidpur	1303900	VAJIDPUR	completed	6-21-17	Yes
1413	Khair	Khair	Palachand	1304000	PALACHAND	completed	4-11-17	Yes
1414	Khair	Khair	Nagala Virua	1304100	NAGALA VIRUA	completed	5-15-17	Yes
1415	Khair	Khair	Usram	1304200	USRAM	completed	6-21-17	Yes
1416	Khair	Khair	Bhogpur	1304300	BHOGPUR	completed	4-11-17	Yes
1417	Khair	Khair	Nisuja	1304400	NISUJA	completed	6-21-17	Yes
1418	Khair	Khair	Bhareri	1304500	BHARERI	completed	10-25-16	Yes
1419	Khair	Khair	Arni	1304600	ARNI	completed	4-11-17	Yes
1420	Khair	Khair	Arni	1304600	BHAGWATGARHI	completed	4-11-17	Yes
1421	Khair	Khair	Komala	1313600	KOMALA	Not started	Dec-17	NO
1422	Khair	Khair	Kadauli	1313700	KADAULI	In progress	Dec-17	NO
1423	Khair	Khair	Chaumunha	1313800	CHAUMUNHA	completed	4-11-17	Yes
1424	Khair	Khair	Pala Sallu	1313900	NAGLIYA	completed	4-11-17	Yes
1425	Khair	Khair	Pala Sallu	1313900	PALLA SALLU	Not started	Dec-17	NO
1426	Khair	Khair	Kaurah Rustampur	1314000	BEEDHA NAGAR	completed	4-11-17	NO
1427	Khair	Khair	Kaurah Rustampur	1314000	KAURAH RUSTAMPUR	completed	4-11-17	Yes
1428	Khair	Khair	Virampur	1314100	VIRAMPUR	completed	4-11-17	Yes
1429	Khair	Khair	Jagatpur	1314200	JAGATPUR	completed	4-11-17	Yes
1430	Khair	Khair	Rayat	1314300	RAYAT	In progress	Dec-17	NO
1431	Khair	Khair	Sujapur	1314400	SUJAPUR	completed	4-11-17	Yes
1432	Khair	Khair	Fatehpur	1314500	FATEHPUR	Not started	Dec-17	NO
1433	Khair	Khair	Basai	1314600	BASAI	completed	4-11-17	Yes
1434	Khair	Khair	Mukutpur	1314700	MUKUTPUR	completed	10-31-15	Yes
1435	Khair	Khair	Nandpur Pala	1314800	NANDPUR PALA	In progress	Dec-17	NO
1436	Khair	Khair	Akravat	1314900	AKRAVAT	completed	4-12-17	Yes
1437	Gabhana	Lodha	Barothchajmal	1315000	BAROTHCHAJMAL	completed	5-11-17	NO
1438	Gabhana	Lodha	Sangor	1315100	SANGOR	completed	10-21-16	YES
1439	Gabhana	Lodha	Rustampur Daula	1315200	RUSTAMPUR DAULA	Not started	Dec-17	NO
1440	Gabhana	Lodha	Nagla Viria	1315300	NAGLA VIRIA	completed	10-20-16	YES
1441	Gabhana	Lodha	Girdharpur	1315400	GIRDHARPUR	completed	10-20-16	Yes
1442	Gabhana	Lodha	Kheria Haivat Khan	1315500	KHERIA HAIVAT KHAN	completed	12-9-16	Yes

1443	Gabhana	Lodha	Kalua	1315600	KALUA	completed	2-2-17	Yes
1444	Gabhana	Lodha	Rajmau	1315700	RAJMAU	completed	10-21-16	Yes
1445	Gabhana	Lodha	Chandraula	1315800	CHANDRAULA	completed	4-12-17	Yes
1446	Gabhana	Lodha	Bhartri	1351200	BHARTARI	In progress	Dec-17	Yes
1447	Gabhana	Lodha	Bhankri Khas	1351300	BHANKRI KHAS	completed	8-4-16	Yes
1448	Gabhana	Lodha	Hayatpur Bajhera	1351400	HAYATPUR BAJHERA	completed	4-12-17	Yes
1449	Gabhana	Lodha	Harnoti	1351600	HARNOUTI	completed	4-12-17	Yes
1450	Gabhana	Lodha	Semla	1351700	SEMLA	completed	4-12-17	NO
1451	Gabhana	Lodha	Bhagwanpur	1351800	BHAGWANPUR	completed	8-4-16	Yes
1452	Gabhana	Lodha	Bijauna Buzurg	1352000	BIJAUNA BUZURG	completed	12-9-16	Yes
1453	Gabhana	Lodha	Chuawali	1352100	CHUAWALI	completed	1-3-17	Yes
1454	Gabhana	Lodha	Baraisubhangarhi	1352200	BARAISUBHANGARHI	completed	4-12-17	Yes
1455	Gabhana	Lodha	Mahrawal	1352300	MAHRAWAL	completed	12-9-16	Yes
1456	Gabhana	Lodha	Mahrawal	1352300	NAGARIYA MAHRAWAL	completed	1-3-17	Yes
1457	Gabhana	Lodha	Ilyaspur Mahrawal	1352400	ILYASPUR MAHRAWAL	completed	6-24-17	Yes
1458	Gabhana	Lodha	Ilyaspur Mahrawal	1352400	ILYASPUR NAGARIYA	completed	4-12-17	Yes
1459	Gabhana	Lodha	Sikandarpur Bhukarawal	1352500	IKANDARPUR BHUKARAWAL	completed	8-4-16	Yes
1460	Gabhana	Lodha	Khera Khus Khabar	1352600	KHERA KHUS KHABAR	completed	4-12-17	Yes
1461	Gabhana	Lodha	Bulak Garhi	1352700	BULAK GARHI	completed	4-12-17	NO
1462	Gabhana	Lodha	Lekhrajpur	1352800	LEKHRAJPUR	completed	12-9-16	Yes
1463	Gabhana	Lodha	Jatanpur Chikawati	1352900	JATANPUR CHIKAWALI	completed	3-7-17	Yes
1464	Gabhana	Lodha	Jatanpur Chikawati	1352900	NAGLA CHIKAWATI	completed	12-9-16	Yes
1465	Gabhana	Lodha	Elampur	1353000	ELAMPUR	completed	12-9-16	Yes
1466	Gabhana	Lodha	Bhikampur	1353200	BHIKAMPUR	completed	9-8-16	Yes
1467	Gabhana	Lodha	Sikharan	1353400	SIKHARAN	completed	12-9-16	Yes
1468	Gabhana	Lodha	Nadroe	1353500	NADROE	completed	12-9-16	Yes
1469	Gabhana	Lodha	Karsua	1353600	KARSUA	completed	4-12-17	Yes
1470	Gabhana	Lodha	Karsua	1353600	NAGLA	completed	4-7-16	Yes
1471	Gabhana	Lodha	Parsehra	1353700	PARSEHRA	completed	9-8-16	Yes
1472	Gabhana	Lodha	Dunai	1353900	DUNAI	completed	4-13-17	yes
1473	Gabhana	Lodha	Dunai	1353900	NAGLA MOHKAM	completed	5-12-17	Yes
1474	Gabhana	Lodha	Nahra	1354000	NAHRA	completed	1-18-17	Yes
1475	Gabhana	Lodha	Lodha	1354100	LODHA	completed	12-9-16	Yes
1476	Gabhana	Lodha	Lodha	1354100	MADHIYA	completed	9-8-16	Yes

1477	Gabhana	Lodha	Lodha	1354100	NAGLA BARAI	completed	12-9-16	Yes
1478	Gabhana	Lodha	Moosepur Kareebjirauli	1354200	MOOSEPUR KAREEBJIRAU	completed	1-18-17	Yes
1479	Gabhana	Lodha	Jirollidor	1354300	JIROLLIDOR	completed	12-9-16	Yes
1480	Gabhana	Lodha	Htalpur	1354600	HTALPUR	completed	12-9-16	Yes
1481	Gabhana	Lodha	Luosara Bisawan	1354700	LUOSARA BISAWAN	completed	1-18-17	Yes
1482	Gabhana	Lodha	Rustampur Akhan	1354800	RUSTAMPUR AKHAN	completed	4-13-17	Yes
1483	Gabhana	Lodha	Tajpur Rasoolpur	1354900	TAJPUR RASOOLPUR	completed	4-13-17	Yes
1484	Gabhana	Lodha	Wajidpur Nada	1355200	WAJIDPUR NADA	completed	12-9-16	Yes
1485	Gabhana	Lodha	Hardaspur	1355300	HARDASPUR	completed	4-13-17	Yes
1486	Gabhana	Lodha	Keshopur Jophri	1355400	KESHOPUR JOPHRI	completed	2-6-17	Yes
1487	Gabhana	Lodha	Karilia	1355500	KARILIA	completed	7-27-16	Yes
1488	Gabhana	Lodha	Hayatpur Hingotia	1355600	HAYATPUR HINGOTIA	completed	4-13-17	NO
1489	Gabhana	Lodha	Salaimpur Mafi	1355700	SALAIMPUR MAFI	In progress	Oct-17	NO
1490	Gabhana	Lodha	Ibrahimpur	1355800	IBRAHIMPUR	completed	12-9-16	Yes
1491	Gabhana	Lodha	Alahadadpur Nivry	1355900	ALAHADADPUR NIVRY	completed	12-9-16	Yes
1492	Gabhana	Lodha	Kiratpur Nimana	1356200	KIRATPUR NIMANA	completed	12-9-16	Yes
1493	Gabhana	Lodha	Marolla	1356300	MAROLLA	completed	4-13-17	Yes
1494	Gabhana	Lodha	Loharra Nagla Baron	1356400	LOHARRA NAGLA BARON	completed	4-13-17	Yes
1495	Gabhana	Lodha	Khijarpur	1356500	KHIJARPUR	completed	4-13-17	NO
1496	Gabhana	Lodha	Bharatpur	1356600	BHARATPUR	In progress	Dec-17	NO
1497	Gabhana	Lodha	Bharatpur	1356600	NAGLA BSAI	In progress	Dec-17	NO
1498	Gabhana	Lodha	Amarpur Nahra	1356700	AMARPUR NAHRA	In progress	Oct-17	NO
1499	Gabhana	Lodha	Rustampur Naimabad	1356800	RUSTAMPUR NAIMABAD	completed	1-18-17	Yes
1500	Gabhana	Lodha	Barola Haji	1356900	BAROLA HAJI	completed	12-9-16	Yes
1501	Gabhana	Lodha	Baron	1357000	BARON	completed	12-9-16	Yes
1502	Gabhana	Lodha	Baron	1357000	NAGLA AHERIYA	completed	2-12-16	Yes
1503	Gabhana	Lodha	Hirpur Hussainpur	1357100	HIRPUR HUSSAINPUR	completed	3-7-17	Yes
1504	Gabhana	Lodha	Hirpur Hussainpur	1357100	MADHI	completed	9-8-16	Yes
1505	Gabhana	Lodha	Pinjri Nagri	1357200	PINJRI NAGRI	completed	12-9-16	Yes
1506	Gabhana	Lodha	Binupur	1357300	BINUPUR	completed	12-9-16	Yes
1507	Gabhana	Lodha	Nagla Mauji	1357400	NAGLA MAUJI	completed	2-2-17	Yes
1508	Gabhana	Lodha	Akbarpur	1357500	AKBARPUR	completed	8-4-16	Yes
1509	Gabhana	Lodha	Akbarpur	1357500	NAGLA DANSAHAY	completed	9-8-16	Yes
1510	Gabhana	Lodha	Digsi	1357700	DIGSI	completed	9-8-16	Yes

1511	Gabhana	Lodha	Mandala	1357800	MANDALA	completed	6-19-17	Yes
1512	Gabhana	Lodha	Balbhadrapur	1357900	BALBHADRAPUR	completed	12-9-16	Yes
1513	Gabhana	Lodha	Bahmati	1358000	BAHMATI	completed	10-20-16	Yes
1514	Gabhana	Lodha	Bahmati	1358000	NAGLA SHYAM	completed	9-8-16	Yes
1515	Gabhana	Lodha	Dhaurra Palan	1358100	DHAURRA PLAN	completed	6-22-17	Yes
1516	Gabhana	Lodha	Noorpur	1358200	NOORPUR	completed	10-21-16	Yes
1517	Gabhana	Lodha	Badwamni	1358300	BADWAMNI	completed	7-27-16	Yes
1518	Gabhana	Lodha	Rana	1358400	RANA	completed	10-20-16	Yes
1519	Gabhana	Lodha	Karehla Gorwa	1358500	KAREHLA GORWA	completed	10-20-16	Yes
1520	Gabhana	Lodha	Karhala Wagri	1358600	KARHALE WARGRI	completed	5-12-17	NO
1521	Gabhana	Lodha	Shaharimadan Gari	1358700	SHAHARIMADAN GARI	completed	5-12-17	Yes
1522	Gabhana	Lodha	Bhamraula	1358800	BHAMRAULA	completed	12-7-16	Yes
1523	Gabhana	Lodha	Ranihal	1358900	RANIHAL	completed	2-2-17	Yes
1524	Gabhana	Lodha	Barauli Bhikam	1359000	BARAULI BHIKAM	completed	12-7-16	Yes
1525	Gabhana	Lodha	Chandpura	1359100	CHANDPURA	completed	7-27-16	Yes
1526	Gabhana	Lodha	Haivatpur Fagoi	1359200	HAIVATPUR FAGOI	completed	9-8-16	Yes
1527	Gabhana	Lodha	Amarpur Kondala	1359300	AMARPUR KONDALA	completed	1-18-17	Yes
1528	Gabhana	Lodha	Govindpur Fagoi	1359400	GOVINDPUR FAGOI	completed	7-27-16	Yes
1529	Gabhana	Lodha	Madar Khera	1359500	MADAR KHERA	completed	8-9-16	Yes
1530	Gabhana	Lodha	Jahangirabad	1359600	JAHANGIRABAD	completed	8-4-16	Yes
1531	Gabhana	Lodha	Asneti	1359700	ASNATI	completed	7-27-16	Yes
1532	Gabhana	Lodha	Kaithwari	1359800	KAITHWARI	completed	9-8-16	Yes
1533	Gabhana	Lodha	Bithana	1359900	BITHANA	completed	8-4-16	Yes
1534	Gabhana	Lodha	Bithana	1359900	NAGLA PIPAL	completed	12-9-16	Yes
1535	Gabhana	Lodha	Lalgarhi	1360000	LAL GARHI	completed	12-9-16	Yes
1536	Gabhana	Lodha	Hasanpur Buzurg	1360100	HASANPUR BUZURG	completed	7-27-16	Yes
1537	Gabhana	Lodha	Singharpur	1360200	SINGHARPUR	completed	2-6-17	Yes
1538	Gabhana	Lodha	Ahamadpur Amarkhan	1360300	AHAMADPUR AMARKHAN	completed	4-13-17	Yes
1539	Gabhana	Lodha	Saharanpur	1360400	SAHARANPUR	completed	12-9-16	Yes
1540	Gabhana	Lodha	Talaspur Khurd	1360500	TALASPUR KHURD	completed	2-12-16	Yes
1541	Gabhana	Lodha	Kheria Khauja Buddha	1360600	KHERIA KHAUJA BUDDHA	completed	12-7-16	Yes
1542	Gabhana	Lodha	Naugawan Arjun	1360700	NAUGAWAN ARJUN	completed	12-9-16	Yes
1543	Gabhana	Lodha	Inayatpur Bajhera	1360800	INAYATPUR BAJHERA	completed	12-7-16	Yes
1544	Gabhana	Lodha	Ajitpurasna	1360900	AJITPURASNA	completed	9-8-16	Yes

1545	Gabhana	Lodha	Daulra Nirpal	1361000	DAULRA NIRPAL	completed	7-27-16	Yes
1546	Gabhana	Lodha	Barhaulti Fateh Khan	1361200	BARHAULTI FATEH KHAN	completed	4-13-17	Yes
1547	Gabhana	Lodha	Bhakraula	1361300	BHAKRAULA	In progress	Oct-17	Yes
1548	Gabhana	Lodha	Palaaisi	1361400	PALAASISI	completed	1-3-17	Yes
1549	Gabhana	Lodha	Nagla Jhau	1361500	NAGLA JHAU	completed	4-14-17	NO
1550	Gabhana	Lodha	Cchahari	1361600	CHHAHARI	completed	4-14-17	NO
1551	Gabhana	Lodha	Aisi	1361700	AISI	completed	7-27-16	Yes
1552	Gabhana	Lodha	Kasba Kol	1362000	KASBA KOL	completed	7-27-16	Yes
1553	Gabhana	Lodha	Kasba Kol	1362000	NAGLA ASHIK ALI	completed	12-9-16	Yes
1554	Gabhana	Lodha	Kasba Kol	1362000	NAGLA DALCHAND	Not started	Dec-17	NO
1555	Gabhana	Lodha	Kasba Kol	1362000	SARAI BURJ	completed	7-27-16	Yes
1556	Gabhana	Lodha	Daultabad	1362100	DAULTABAD	completed	9-8-16	Yes
1557	Gabhana	Lodha	Hajipur Chauhatta	1362200	HAJIPUR CHAUHATTA	completed	10-31-15	Yes
1558	Gabhana	Lodha	Pariyavali	1362300	PARIYAVALI	completed	9-8-16	Yes
1559	Gabhana	Lodha	Rustampur Sakatkhan	1362400	RUSTAMPUR SAKATKHAN	completed	12-18-15	Yes
1560	Gabhana	Lodha	Bhadesi Mafi	1362500	BHADESI MAFI	completed	7-27-16	Yes
1561	Gabhana	Lodha	Mukundpur	1362600	MUKUNDPUR	completed	2-2-17	Yes
1562	Gabhana	Lodha	Mainath	1362700	MAINATH	completed	4-14-17	Yes
1563	Gabhana	Lodha	Mainath	1362700	SINGHI NAGLA	completed	8-4-16	Yes
1564	Gabhana	Lodha	Manoharpur Kayastha	1362800	MANOHARPUR KAYASTHA	completed	6-18-17	Yes
1565	Gabhana	Lodha	Mukut Garhi	1362900	MUKUT GARHI	completed	12-9-16	Yes
1566	Gabhana	Lodha	Samastpurkeerat	1363000	SAMASTPURKEERAT	completed	2-2-17	Yes
1567	Gabhana	Lodha	Abupur	1363100	ABUPUR	completed	9-8-16	Yes
1568	Gabhana	Lodha	Nauhati	1363200	NAUHATI	completed	6-19-17	Yes
1569	Gabhana	Lodha	Madrak	1363300	MADRAK	completed	2-2-17	Yes
1570	Gabhana	Lodha	Madrak	1363300	NAGLA ARYA NAGAR	completed	7-27-16	Yes
1571	Gabhana	Lodha	Madrak	1363300	NAGLA POORANMAL	completed	7-27-16	Yes
1572	Gabhana	Lodha	Madrak	1363300	RAM NAGAR	completed	9-8-16	Yes
1573	Gabhana	Lodha	Kothia	1363400	KOTHIA	completed	1-3-17	Yes
1574	Gabhana	Lodha	Shahpur Madrak	1363500	Shahpur Madrak	completed	8-4-16	Yes
1575	Gabhana	Lodha	Nagla Bhaibeg	1363600	NAGLA BHAIBEG	completed	4-15-17	Yes
1576	Gabhana	Lodha	Chikaura	1363800	CHIKAURA	completed	4-15-17	Yes
1577	Gabhana	Lodha	Talaspur Kalan	1364000	TALASPUR KALAN	completed	4-15-17	Yes
1578	Gabhana	Lodha	Sukhravali	1364100	SUKHRAVALI	completed	6-22-17	NO

1579	Gabhana	Lodha	Mahua Khera	1364200	MAHUA KHERA	In progress	Nov-17	NO
1580	Gabhana	Lodha	Ashrafpur Jalal (CT)	1355100	ASHRAFPUR JALAL	Not started	Oct-17	
1581	Gabhana	Lodha	Deosaini (CT)	1363700	DEOSAINI	completed	12-9-16	Yes
1582	Gabhana	Lodha	Kwarasi (CT)	1363900	KWARASI	In progress	Nov-17	NO
1583	Khair	Tappal	Gharvara	1286800	GHARVARA	Not started	Nov-17	NO
1584	Khair	Tappal	Gharvara	1286800	KURGARHI KISANPUR	Not started	Nov-17	NO
1585	Khair	Tappal	Gharvara	1286800	MAHRAJ GARH	completed	7-27-16	Yes
1586	Khair	Tappal	Gharvara	1286800	PIPLL	Not started	Nov-17	NO
1587	Khair	Tappal	Gharvara	1286800	RAI PUR	In progress	Nov-17	NO
1588	Khair	Tappal	Lalpur Raiyatpur	1287100	FATEHPUR	completed	7-27-16	Yes
1589	Khair	Tappal	Lalpur Raiyatpur	1287100	KISHANPUR	completed	4-16-17	Yes
1590	Khair	Tappal	Lalpur Raiyatpur	1287100	LALPUR RAIYATPUR	completed	8-9-16	Yes
1591	Khair	Tappal	Tappal	1287600	MILKFATHE PUR	Not started	Nov-17	NO
1592	Khair	Tappal	Tappal	1287600	NOOR PUR	In progress	Nov-17	
1593	Khair	Tappal	Tappal	1287600	TAPPAL	Not started	Nov-17	NO
1594	Khair	Tappal	Tappal	1287600	UDAIPUR	Not started	Nov-17	NO
1595	Khair	Tappal	Atari	1288000	ATARI	completed	9-11-17	Yes
1596	Khair	Tappal	Itwarpur	1290300	ITWARPUR	completed	7-13-17	Yes
1597	Khair	Tappal	Usarah Rasulpur	1290900	USARAH RASULPUR	Not started	Nov-17	NO
1598	Khair	Tappal	Khandeha	1291400	KHANDEHA	completed	6-24-17	Yes
1599	Khair	Tappal	Khandeha	1291400	M JOR	completed	6-14-17	Yes
1600	Khair	Tappal	Hetalpur	1292100	HETALPUR	completed	6-14-17	Yes
1601	Khair	Tappal	Utwara	1292700	JALADGARHII	completed	6-19-17	Yes
1602	Khair	Tappal	Utwara	1292700	UTWARA	Not started	Nov-17	NO
1603	Khair	Tappal	Untasani Bangar	1292800	BAGPUR	Not started	Nov-17	NO
1604	Khair	Tappal	Untasani Bangar	1292800	DHARAGARHI	completed	4-16-17	Yes
1605	Khair	Tappal	Untasani Bangar	1292800	GADDARGARHI	completed	4-16-17	Yes
1606	Khair	Tappal	Untasani Bangar	1292800	JALOKHAR	completed	4-16-17	Yes
1607	Khair	Tappal	Untasani Bangar	1292800	MEVGARHI	completed	4-16-17	Yes
1608	Khair	Tappal	Untasani Bangar	1292800	RATANGARHI	completed	4-17-17	Yes
1609	Khair	Tappal	Untasani Bangar	1292800	UNTASANI BANGAR	Not started	Nov-17	NO
1610	Khair	Tappal	Madak	1294000	MADAK	Not started	Dec-17	NO
1611	Khair	Tappal	Haziypur	1295000	HAZIYAPUR	In progress	Oct-17	NO
1612	Khair	Tappal	Takipur	1295100	TAKIPUR	completed	6-19-17	Yes



1613	Khair	Tappal	Khediya Khurd	1295300	KHEDIYA KHURD	completed	4-17-17	Yes
1614	Khair	Tappal	Keelpur	1295600	KEELPUR	completed	5-23-17	Yes
1615	Khair	Tappal	Jadana	1295700	JADANA	In progress	Dec-17	NO
1616	Khair	Tappal	Jadana	1295700	JADANA KI NAGARIYA	In progress	Dec-17	NO
1617	Khair	Tappal	Salpur	1295900	ARKIGARHI HANSAGARHI NA	completed	4-17-17	NO
1618	Khair	Tappal	Salpur	1295900	BERIAN NAGAR	completed	4-30-17	Yes
1619	Khair	Tappal	Salpur	1295900	PIRODIA DARIARA GIRRISS	In progress	Dec-17	Yes
1620	Khair	Tappal	Salpur	1295900	RAGHVA GARHI	completed	4-30-17	Yes
1621	Khair	Tappal	Salpur	1295900	SALPUR	In progress	Dec-17	Yes
1622	Khair	Tappal	Salpur	1295900	USRAH RASULPUR	Not started	Oct-17	
1623	Khair	khair	Sujanpur	1297800	NAGLA MADAIYA KHERA	completed	4-18-17	Yes
1624	Koil	Dhanipur	Mahamudpur Jamalpur	1374800	Nagla Banjara	Not started	Dec-17	